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12/5/2014 259448 Daisy Wright Project Estimate has been completed False True False True Albaari Miller-Swift 12/9/2014 3 12/9/2014 1/30/2015 39 1/30/2015 41 2/4/2015 2/6/2015 6 61 46 16MCP

12/17/2014 259839 Kathryn Wrench / Boris 
Baltes

Project Estimate has been completed False True False True Albaari Miller-Swift 12/23/2014 1/20/2015 1/20/2015 25 1/28/2015 2/9/2015 15 53 39 15PFA

1/6/2015 260232 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 1/7/2015 2 1/7/2015 1/20/2015 10 1/20/2015 11 1/28/2015 2/6/2015 14 39 24 16MCP

1/14/2015 260717 Christy Nolan Project Estimate has been completed False True False True Rooks Miller-Swift 1/20/2015 5 1/20/2015 1/30/2015 9 2/11/2015 2/18/2015 33 26 8MCP

1/14/2015 260719 Greg Kish Project Estimate has been completed False True False True Albaari Miller-Swift 1/20/2015 5 1/20/2015 2/12/2015 18 2/12/2015 22 2/25/2015 2/25/2015 10 33 31 3PFA

1/15/2015 260785 Felicia Douglas Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 1/20/2015 4 1/21/2015 1/30/2015 9 2/4/2015 2/13/2015 32 22 11PFA

1/16/2015 260821 Ruth Jensen Project Estimate has been completed False True False False Miller-Swift 1/20/2015 3 1/26/2015 2/11/2015 17 31 19 13MCP

1/22/2015 261094 Karen Wilson PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 1/23/2015 2 1/28/2015 2/5/2015 10 27 11 17MCP

1/27/2015 261323 Jeremy L. Rickli Project Estimate has been completed False True False False Miller-Swift Crist 2/5/2015 8 2/9/2015 2/10/2015 4 24 11 14MCP

1/27/2015 261332 Marie Persha Project Estimate has been completed False True False True Albaari Miller-Swift 1/28/2015 2 1/30/2015 2/12/2015 12 2/12/2015 13 2/23/2015 2/23/2015 8 24 20 5MCP

1/28/2015 261423 Mary Wood Project Estimate has been completed False True False True Albaari Miller-Swift 1/29/2015 2 1/29/2015 2/16/2015 13 2/16/2015 14 2/24/2015 2/24/2015 7 23 20 4MCP

2/3/2015 261636 Shelly Clifton Project Estimate has been completed False True False False Berezik Brazen 2/3/2015 1 2/3/2015 2/10/2015 6 19 6 14MCP

2/4/2015 261721 David Barnett PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

2/9/2015 18 4 15MCP

2/4/2015 261740 Daisy Wright Project request in queue for PM 
assignment

True False False False Crist 2/5/2015 18 2 17MCP

2/5/2015 261773 Sonya Scott Validating account expenditure 
authorization

True False False False 2/6/2015 17 2 16MCP

2/6/2015 261841 Chacko George PM assigned to investigate project 
needs

True False False False SiKora 2/9/2015 16 2 15MCP

2/6/2015 261842 Henry Villerot PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 2/11/2015 4 2/12/2015 2/13/2015 3 16 6 11MCP

2/9/2015 261923 Sheryl MacGillis Validating account expenditure 
authorization

True False False False 2/9/2015 15 1 15MCP

2/9/2015 261935 Joan Ferguson Project Estimate has been completed False True False True Brazen Brazen 2/9/2015 1 2/9/2015 2/9/2015 1 2/9/2015 1 2/9/2015 2/9/2015 1 15 1 15MCP

2/11/2015 262014 Mary Gorny Wood Project Estimate has been completed False True False True Albaari Brazen 2/11/2015 1 2/11/2015 2/10/2015 2 2/10/2015 2 2/10/2015 2/17/2015 6 13 5 9PFA

2/11/2015 262041 Louise Dezur Project Estimate has been completed False True False False Miller-Swift Crist 2/11/2015 1 2/12/2015 2/12/2015 2 13 2 12MCP

2/12/2015 262103 Robert Gagnier PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

2/12/2015 12 1 12MCP

2/12/2015 262123 Daisy Cordero Validating account expenditure 
authorization

True False False False 2/13/2015 12 2 11MCP

2/13/2015 262165 Krista Mitchell PM assigned to investigate project 
needs

True False False False Crist 2/13/2015 11 1 11MCP

2/13/2015 262204 Ferna Childs Validating account expenditure 
authorization

True False False False 2/16/2015 11 2 10MCP

2/13/2015 262207 Mumtaz Usmen/Dories 
Ferris

Validating account expenditure 
authorization

True False False False 2/16/2015 11 2 10MCP

2/13/2015 262209 Donna Carroll Project Estimate has been completed False True False False Miller-Swift 2/16/2015 2 2/16/2015 2/23/2015 6 11 7 5MCP
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2/17/2015 262321 Karen Wilson Project Estimate has been completed False True False False Miller-Swift 2/17/2015 1 2/19/2015 2/27/2015 9 9 9 1MCP

2/17/2015 262324 Savala Trepczynski Project request in queue for PM 
assignment

True False False False Rooks 2/18/2015 2 2/25/2015 2/26/2015 7 2/26/2015 9 8 2MCP

2/17/2015 262346 Robert Gagnier PM assigned to investigate project 
needs

True False False False SiKora 2/18/2015 9 2 8MCP

2/19/2015 262511 Ruth Jensen Validating account expenditure 
authorization

True False False False 2/23/2015 7 3 5MCP

2/19/2015 262512 Daisy Wright PM assigned to investigate project 
needs

True False False False Crist 2/23/2015 7 3 5MCP

2/19/2015 262524 Daisy Wright PM assigned to investigate project 
needs

True False False False Crist 2/23/2015 7 3 5MCP

2/19/2015 262550 Shelley Bryant Validating account expenditure 
authorization

True False False False Crist 2/24/2015 7 4 4MCP

2/20/2015 262576 Ruth Jensen Validating account expenditure 
authorization

True False False False 2/23/2015 6 2 5MCP

2/24/2015 262754 Theresa Hill PM assigned to investigate project 
needs

True False False False Crist 2/24/2015 4 1 4MCP

Total: 36

JDI Total: 18

Estimate Total: 8

Planning Total: 10

Lump Sum Total: 0

No Catagory: 0
Percent of total: 77.8%

Planning Only 1-10 days: 6

11-20 days: 3

21-30 days: 0

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 2.7 2.712 7.8 19 9.722 10

Estimating 1-10 workdays to customer: 13

11-20 workdays to customer: 3

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 5

Estimate with Planning Minor Projects 30 days or less: 5

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 16Total: 10

of 8

of 6

of 4

of 0
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