
Execution of Change Orders from: 6/1/14

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

182998 University Service Building - Electrical Service Upgrade and Backup GeneratorEdwards060 -771580

$523,655.00Electrical Service Upgrade and Backup GeneratorTE

3 P0668174COR #: 12

Field Condition$2,834.70 5/23/2014 126/4/20143

Owners Scope Change($28,894.00) 5/23/2014 126/4/20144

214800 Matthaei Basketball Office ExpansionGibbons080 -771724

$580,000.00Basketball Office ExpansionMG

1 P0658467COR #: 71

Owners Scope Change$933.40 3/27/2014 716/6/20141

Hidden Condition$2,047.50 4/22/2014 456/6/20143

Hidden Condition$34,541.81 4/28/2014 396/6/20144

216815 Student Center Building Renovation 2013Camilleri034 -771768

$504,269.00RenovationCC

3 P0635776COR #: 1

Owners Scope Change$388,642.00 6/2/2014 16/3/20143

195246 Advanced Technology Education Center (A-TEC)Davis556 -771813

$57,650.00Feasibility Study/Design ServicesCA

2 P0633233COR #: 71

Owners Scope Change$9,354.00 3/24/2014 716/3/20141

227997 Engineering Teaching Labs - Engg/Manufacturing Engg Renov. LabsDavis090 -771843

$6,370.00Engineering Manufacturing - Engineering Renovation LabsJD

1 P0656768COR #: 42

Owners Scope Change$16,340.00 5/19/2014 426/30/20141

235557 Bioengineering Building - Power QualityEdwards169 -771881

$11,100.00Power Quality StudyTE

1 P0646250COR #: 22
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Owners Scope Change$14,400.00 5/12/2014 226/3/20141

239638 Shapero Lecture Room 100 UpgradesJacobs050 -771886

$126,200.00Lecture Room 100 UpgradesRJ

1 P0666168COR #: 34

Owners Scope Change$2,079.00 5/7/2014 346/10/20141

Hidden Condition$745.50 5/7/2014 346/10/20142

241292 Stadium Structural StabilizationMilstein079 -771924

$51,535.00Wayne State Stadium
Stadium Structural Stabilization

NM

1 P0669549COR #: 22

Field Condition$5,211.00 5/12/2014 226/3/20141

Field Condition$2,483.00 5/12/2014 226/3/20142

Average Days: 34

Total Change Orders: 8
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