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1/8/2016 278558 Linda Hazlett Project Estimate has been completed False True False True Albaari Brazen 1/8/2016 1 1/11/2016 2/25/2016 35 2/25/2016 35 3/1/2016 4/28/2016 46 81 80 2PFA

2/16/2016 280570 Helena Yago PM assigned to investigate project 
needs

True False False False Crist 4/4/2016 54 35 20MCP

3/1/2016 281190 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Brazen 3/1/2016 1 3/8/2016 3/11/2015 255 4/12/2016 31 4/12/2016 4/13/2016 2 44 32 13PFA

3/7/2016 281473 Brandon Parker Project Estimate has been completed False True False True Flintoff Brazen 3/7/2016 1 3/8/2016 3/22/2016 12 3/22/2016 12 3/24/2016 4/1/2016 9 40 20 21MCP

3/16/2016 281889 L. Bott Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/17/2016 2 3/18/2016 3/31/2016 11 3/31/2016 12 3/31/2016 4/7/2016 6 33 17 17PFA

3/17/2016 281920 Heather Ladanyi Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen 3/17/2016 1 3/17/2016 3/29/2016 9 3/29/2016 9 4/1/2016 4/1/2016 4 32 12 21MCP

3/21/2016 282044 Martha Hayward PM assigned to investigate project 
needs

False True False False Brazen Crist 3/22/2016 2 3/24/2016 4/8/2016 14 30 15 16MCP

3/24/2016 282200 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 3/28/2016 3 3/28/2016 4/6/2016 8 4/6/2016 10 4/8/2016 4/8/2016 3 27 12 16PFA

3/25/2016 282275 Juanitta Hill Project Estimate has been completed False True False True Albaari Brazen 3/31/2016 5 3/31/2016 4/6/2016 5 4/6/2016 9 4/7/2016 4/8/2016 3 26 11 16MCP

3/25/2016 282276 G. Tilson Plant Fund Requested False True False True Albaari Brazen 3/29/2016 3 3/30/2016 4/20/2016 17 4/20/2016 19 4/25/2016 4/25/2016 4 26 22 5PFA

3/29/2016 282384 Diane Sevigny Project Estimate has been completed False True False True Brazen Brazen 3/29/2016 1 3/29/2016 4/4/2016 5 4/4/2016 5 4/13/2016 4/14/2016 9 24 13 12MCP

3/31/2016 282488 Delinda Neal Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/7/2016 6 4/7/2016 4/22/2016 12 4/22/2016 17 4/28/2016 4/28/2016 5 22 21 2MCP

3/31/2016 282544 Shelley Clifton PM assigned to investigate project 
needs

True False False False SiKora 4/7/2016 22 6 17MCP

4/5/2016 282696 Shelley Clifton PM assigned to investigate project 
needs

True False False False SiKora 4/7/2016 19 3 17MCP

4/5/2016 282698 Barbara Rosso-Norgan PM assigned to investigate project 
needs

True False False False Crist 4/7/2016 19 3 17MCP

4/6/2016 282744 Donna Carroll Validating account expenditure 
authorization

True False False False 4/13/2016 18 6 13MCP

4/7/2016 282770 Leo A. 
Tomaszewski/Brandon 
Carter

Project Estimate has been completed False True False True Rooks Brazen 4/12/2016 4 4/13/2016 4/14/2016 3 4/14/2016 6 4/22/2016 4/22/2016 7 17 12 6MCP

4/7/2016 282801 Matteo Passalacqua Project Estimate has been completed False True False True Azar Brazen 4/8/2016 2 4/11/2016 4/18/2016 7 4/18/2016 8 4/18/2016 4/18/2016 1 17 8 10MCP

4/7/2016 282804 Jacqueline Baldyga PM assigned to investigate project 
needs

True False False False Moore 4/8/2016 17 2 16MCP

4/7/2016 282811 Daisy Wright Validating account expenditure 
authorization

True False False False Padilla de 
Hernandez

4/28/2016 17 16 2MCP

4/7/2016 282822 Juanitta Hill Project Estimate has been completed False True False True Rooks Brazen 4/12/2016 4 4/12/2016 4/13/2016 2 4/13/2016 5 4/20/2016 4/20/2016 6 17 10 8MCP

4/14/2016 283057 Henry Robinson Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/18/2016 3 4/25/2016 4/28/2016 9 4/28/2016 11 4/28/2016 4/28/2016 1 12 11 2MCP

4/15/2016 283097 Yongli Zhang Project Estimate has been completed False True False True Albaari Brazen 4/18/2016 2 4/19/2016 4/28/2016 9 4/28/2016 10 4/28/2016 4/28/2016 1 11 10 2MCP

4/15/2016 283110 Juanitta Hill Project Estimate has been completed False True False True Rooks Brazen 4/18/2016 2 4/18/2016 4/18/2016 1 4/18/2016 2 4/20/2016 4/20/2016 3 11 4 8MCP

4/18/2016 283179 Mirabela Hali Project Estimate has been completed False True False True Flintoff Brazen 4/21/2016 4 4/22/2016 4/25/2016 3 4/25/2016 6 4/27/2016 4/27/2016 3 10 8 3MCP

4/26/2016 283440 Krista Mitchell PM assigned to investigate project 
needs

True False False False Crist 4/27/2016 4 2 3MCP

Monday, May 02, 2016 Page 1 of 2



Req Date Request # Requestor Status Just 
Do It

Est 
Req

Lump 
Sum

Plan 
Req

Planner Estimator PM In Plan 
Queue

Req to 
Plan Que

Being 
Planned

Plan 
Complete

Plan Que to 
Plan Comp

In Est 
Queue

Req to 
Est Que

Being 
Estimate

Est to 
Customer

Est Que 
to Cust

Age Time to 
Customer

Waiting 
for Cust

Type

4/28/2016 283581 Daisy Wright Validating account expenditure 
authorization

True False False False Crist 4/28/2016 2 1 2MCP

Total: 27

JDI Total: 9

Estimate Total: 1

Planning Total: 17

Lump Sum Total: 0

No Catagory: 0
Percent of total: 88.9%

Planning Only 1-10 days: 11

11-20 days: 4

21-30 days: 0

31-60 days: 1

61-90 days: 0

 91+ days: 1

Average: 2.647 2.623.7 7.1 24 14.52 11

Estimating 1-10 workdays to customer: 16

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 0

Estimate with Planning Minor Projects 30 days or less: 12

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 18Total: 17

of 1

of 12

of 5

of 0
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