*DRAFT* Design & Construction Services Completed Estimates from 9/1/2012 through 9/30/2012 as of 9/30/2012

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/18/2012 220714 David Barnett Project request in queue for PM assignment False True False False Miller-Swift 7/10/2012 17 9/26/2012 9/26/2012 57 75 73 3
8/22/2012 223350 David Wissbrun Project Estimate has been completed False True False False Brazen/ 8/22/2012 1 9/4/2012 9/26/2012 26 28 26 3
Miller-Swift
Total: 2 Estimates that took 1-10 workdays to customer: 0 Estimates to customer: 2
IDI Total: 0 11-20 workdays to customer: 0 Estimates that took 10 workdays or less to customer: 0
Estimate Total: 2 21-30 workdays to customer: 1 Percent of total: 0.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 50
Lump Sum Total: 0 61-90 workdays to customer: 1
No Catagory: 0 91+ workdays to customer: 0
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