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4/29/2014 249689 Kelli E. Dixon Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/1/2014 3 5/2/2014 8/6/2014 70 8/6/2014 72 8/8/2014 8/9/2014 3 89 74 15PFA

5/20/2014 250421 Anne Clayton Project Estimate has been completed False True False True Albaari Brazen 5/22/2014 3 5/22/2014 7/22/2014 44 7/22/2014 46 8/8/2014 8/11/2014 15 74 60 15PFA

6/4/2014 250924 Ben Phillips Project Estimate has been completed False True False True Flintoff Brazen Gibbons 6/5/2014 2 6/5/2014 7/18/2014 32 7/18/2014 33 8/8/2014 8/8/2014 16 63 48 16PFA

6/6/2014 251008 Daniel Isaksen Project Estimate has been completed False True False True Rooks Brazen 6/11/2014 4 6/11/2014 6/17/2014 5 6/17/2014 8 6/25/2014 8/22/2014 49 61 56 6MCP

6/12/2014 251257 Bob Ostrowski Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 33 7/28/2014 8/8/2014 10 8/8/2014 42 8/11/2014 8/11/2014 2 57 43 15PFA

6/20/2014 251579 Mary Wood Project Estimate has been completed False True False True Albaari Brazen 6/25/2014 4 6/25/2014 8/4/2014 29 8/4/2014 32 8/8/2014 8/8/2014 5 51 36 16PFA

7/2/2014 252143 Sheryl MacGillis Project Estimate has been completed False True False True Albaari Brazen 7/3/2014 2 7/7/2014 7/31/2014 21 7/31/2014 22 8/11/2014 8/11/2014 8 43 29 15PFA

7/7/2014 252274 en8432 PM assigned to investigate project 
needs

False False False False SiKora 8/4/2014 40 21 20MCP

7/8/2014 252302 Rodrigo Fernandez-
Valdivia

Project Estimate has been completed False True False True Albaari Brazen 7/8/2014 1 7/9/2014 7/25/2014 14 7/25/2014 14 8/8/2014 8/8/2014 11 39 24 16MCP

7/8/2014 252307 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 7/8/2014 1 7/8/2014 8/19/2014 31 8/19/2014 31 8/20/2014 8/20/2014 2 39 32 8PFA

7/10/2014 252405 William Grever Cancelled False True False True Flintoff Brazen 7/10/2014 1 7/15/2014 7/23/2014 10 7/23/2014 10 8/11/2014 8/11/2014 14 37 23 15MCP

7/11/2014 252489 en8432 PM assigned to investigate project 
needs

False True False True Albaari Brazen Moore 7/17/2014 5 7/22/2014 8/5/2014 14 8/5/2014 18 8/8/2014 8/8/2014 4 36 21 16MCP

7/14/2014 252556 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 7/16/2014 3 7/17/2014 7/18/2014 3 7/18/2014 5 8/11/2014 8/11/2014 17 35 21 15MCP

7/14/2014 252568 Ferna Childs Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/17/2014 4 7/18/2014 7/22/2014 4 7/22/2014 7 8/11/2014 8/19/2014 21 35 27 9MCP

7/22/2014 252810 Gayle Reynolds Project Estimate has been completed True False False True Padilla de 
Hernandez

Brazen 7/28/2014 5 7/28/2014 8/4/2014 6 8/11/2014 29 15 15MCP

7/22/2014 252824 David Barnett Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 5 7/28/2014 8/12/2014 12 8/12/2014 16 8/19/2014 8/19/2014 6 29 21 9MCP

7/24/2014 252910 Anita Knight Project Estimate has been completed False True False False Albaari Brazen 8/4/2014 8 8/4/2014 8 8/19/2014 8/19/2014 12 27 19 9MCP

7/25/2014 252954 Bob Ostrowski Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 2 7/28/2014 7/29/2014 2 7/29/2014 3 8/20/2014 8/21/2014 18 26 20 7MCP

7/28/2014 253015 Ferna Childs Project Estimate has been completed False True False True Rooks Brazen 8/12/2014 12 8/12/2014 8/20/2014 7 8/20/2014 18 8/20/2014 8/26/2014 5 25 22 4MCP

7/29/2014 253067 Walter Bryzik Validating account expenditure 
authorization

True False False False Padilla de 
Hernandez

Brazen 8/7/2014 8 8/7/2014 8/18/2014 8 8/7/2014 8 8/20/2014 8/20/2014 10 24 17 8MCP

7/30/2014 253118 Rose Foster PM assigned to investigate project 
needs

True False False False SiKora 8/4/2014 23 4 20MCP

8/1/2014 253194 Jason Clark Project Estimate has been completed False True False True Rooks Brazen 8/4/2014 2 8/5/2014 8/19/2014 12 8/19/2014 13 8/26/2014 8/28/2014 8 21 20 2MCP

8/4/2014 253295 Brian Shields Project Estimate has been completed False True False False Albaari Brazen 8/8/2014 5 8/8/2014 8/15/2014 6 8/8/2014 5 8/19/2014 8/19/2014 8 20 12 9MCP

8/4/2014 253300 Christa Azar for Joan 
Ferguson

PM assigned to investigate project 
needs

False True False False Azar Brazen SiKora 8/4/2014 1 8/4/2014 8/4/2014 1 8/4/2014 1 8/4/2014 8/7/2014 4 20 4 17MCP

8/6/2014 253393 Sandra Schemske PM assigned to investigate project 
needs

True False False False SiKora 8/7/2014 18 2 17MCP

8/11/2014 253574 Deb Brazen PM assigned to investigate project 
needs

True False False False Crist 8/11/2014 15 1 15MCP

8/12/2014 253612 Beth Madigan Validating account expenditure 
authorization

True False False False 8/18/2014 14 5 10MCP
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8/13/2014 253669 Kimberly Rize Project request in queue for PM 
assignment

False True False True Rooks Brazen 8/18/2014 4 8/19/2014 8/19/2014 2 8/19/2014 5 8/20/2014 8/22/2014 4 13 8 6MCP

8/13/2014 253679 en8432 PM assigned to investigate project 
needs

False False False False Crist 8/18/2014 13 4 10MCP

8/14/2014 253723 Delores Tennille PM assigned to investigate project 
needs

True False False False Crist 8/18/2014 12 3 10MCP

8/14/2014 253753 Delinda Neal Validating account expenditure 
authorization

True False False False Padilla de 
Hernandez

Brazen 8/18/2014 3 8/19/2014 8/28/2014 9 8/29/2014 12 12 1MCP

8/18/2014 253889 Robert Gagnier Project request in queue for PM 
assignment

False True False False Brazen 8/18/2014 1 8/19/2014 8/20/2014 3 10 3 8MCP

8/18/2014 253915 Donna Carroll PM assigned to investigate project 
needs

True False False False Crist 8/18/2014 10 1 10MCP

8/20/2014 254056 Beth Madigan Project Estimate has been completed False True False True Rooks Brazen 8/20/2014 1 8/21/2014 8/21/2014 2 8/21/2014 2 8/26/2014 8/27/2014 5 8 6 3MCP

8/22/2014 254224 Caroline Brzuchowski Validating account expenditure 
authorization

True False False False 8/22/2014 6 1 6MCP

8/25/2014 254413 D. Hendricks PM assigned to investigate project 
needs

True False False False SiKora 8/25/2014 5 1 5MCP

Total: 36

JDI Total: 11

Estimate Total: 4

Planning Total: 20

Lump Sum Total: 0

No Catagory: 2
Percent of total: 80.8%

Planning Only 1-10 days: 14

11-20 days: 4

21-30 days: 2

31-60 days: 3

61-90 days: 1

 91+ days: 0

Average: 4.88 4.914.8 10 30 19.89 11

Estimating 1-10 workdays to customer: 15

11-20 workdays to customer: 7

21-30 workdays to customer: 1

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 12

Estimate with Planning Major Projects 60 days or less: 6

Estimate only Major Projects 30 days or less: 0

Total: 24Total: 24

of 6

of 13

of 7

of 0
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