Execution of Change Orders from: 02/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771919 051 - 243090  Jacobs Parking Structure 1 Deferred Maintenance & Improvements 2014
RJ Deferred Maintenance & Improvements 2014 - ReBid $3,134,539.00
COR#: 3 P0677569 -
6 ($3,176.76) Field Condition 2/2/2015 2/23/2015 21
771951 127 - 239643  Milstein Towers - 9th Floor Community Director Apartment
NM 9th Floor Community Director Apartment $90,909.19
COR#: 1 P0699137 -
1 $2,266.80 Field Condition 1/27/2015 2/17/2015 21
771983 608 - 246213  Hoekstra Mazurek Flooring Replacement
KA Mazurek Medical Education Commons $66,500.00
Flooring Replacement
COR#: 2 692589 -
2 $2,000.00 Field Condition 1/27/2015 2/3/2015 7

Total Change Orders: 3

Monday, March 02, 2015

Average Days: 16
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