
Execution of Change Orders from: 6/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

189670 Upgrade Fire Suppression SystemAlhyari005 -771606

$4,215.00Upgrade Fire Suppression SystemCA/KC

1 P0508704COR #: 14343

Owners Scope Change$10,097.01 4/29/2013 436/11/20131

196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$16,050.00Lab Renovations 2nd & 3rd Floor AbatementNM

1 P0621344COR #: 25598

Owners Scope Change$2,290.00 5/7/2013 557/1/20131

Field Condition$620.00 5/31/2013 317/1/201317

194494 UGL Exterior PanelJacobs096 -771648

$370,085.00Exterior Panel and Joint ReplacementRJ

2 P0618267COR #: 337135

Omission$35,350.00 5/7/2013 376/13/20133

Field Condition$23,439.00 5/7/2013 376/13/20134

210433 Art and Art History RelocationCarter038 -771690

$28,206.00Art & Art History RelocationLC

1 P0623802COR #: 426161

Owners Scope Change$1,990.00 5/17/2013 266/12/20135

213973 Core Lab Renovation - Phase IMilstein090 -771700

$576,978.00CORE Lab RenovationNM

9 P0525124COR #: 5111272

Hidden Condition$3,002.79 3/5/2013 1116/24/201322

10 P0525124COR #: 659331

Hidden Condition$8,375.65 5/3/2013 597/1/201323

212728 2012 Parking Deferred Maintenance ProjectsCarter051 -771704

$2,892,484.00FY 2012 Deferred Maintenance & Improvements - PS1LC
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1 P0523969COR #: 748379

Field Condition$38,124.00 4/25/2013 476/11/20131

Owners Scope Change$174,913.52 4/24/2013 486/11/20132

216836 Renovation of Room 101 and 105Carter038 -771729

$94,600.00Renovation of Rooms 101 & 105LC

5 P0609007COR #: 834413

Omission$446.15 5/14/2013 346/17/20135

191885 Manoogian African American Room UpgradesKamalia155 -771784

$13,190.00Classroom 091 RenovationCA

1 P0615430COR #: 936449

Owners Scope Change$9,475.90 4/29/2013 366/4/20131

225994 Jacobs051 -771816

$2,219,000.00Deferred Maintenance & ImprovementsRJ

1 P0630804COR #: 1041490

Owners Scope Change$61,166.00 5/7/2013 416/17/20131

Average Days: 49

Less than or equal to 45 days: 8

Total Change Orders: 10
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