
DRAFT Design & Construction Services Completed Planning Estimates 8/1/12 - 8/31/12 (as of 8/31/12) DRAFT
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4/5/2012 218027 Mary Wood Project Estimate has been completed False True False True Brazen/Mai
er

Miller-Swift 4/5/2012 0 5/30/2012 8/22/2012 8/28/2012 148 145 3

6/12/2012 220579 Daisy Wright PM assigned to investigate project needs False True False True Padilla de 
Hernandez

Brazen Quiroz 6/12/2012 0 6/14/2012 6/19/2012 7 6/19/2012 7 7/27/2012 8/2/2012 44 80 51 29

6/27/2012 221026 Rose Foster PM assigned to investigate project needs False True False True Rooks Miller-Swift 7/10/2012 13 7/13/2012 7/30/2012 20 7/30/2012 33 8/6/2012 8/21/2012 22 65 55 10

6/29/2012 221106 Phyllis Seals Project Estimate has been completed False True False True Rooks Miller-Swift 7/10/2012 11 7/13/2012 8/15/2012 36 8/15/2012 47 8/27/2012 8/27/2012 12 63 59 4

7/2/2012 221123 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/10/2012 8 7/13/2012 7/18/2012 8 7/18/2012 16 8/3/2012 8/3/2012 16 60 32 28

7/3/2012 221166 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/12/2012 9 7/13/2012 7/18/2012 6 7/18/2012 15 8/1/2012 8/3/2012 16 59 31 28

7/3/2012 221168 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 8/1/2012 2 59 29 30

7/3/2012 221169 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 8/1/2012 2 59 29 30

7/10/2012 221367 David Barnett PM assigned to investigate project needs False True False True Rooks Miller-Swift 7/18/2012 8 7/23/2012 8/2/2012 15 8/2/2012 23 8/6/2012 8/7/2012 5 52 28 24

7/17/2012 221673 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 1 8/22/2011 8/2/2012 15 8/2/2012 16 8/7/2012 8/21/2012 19 45 35 10

7/17/2012 221675 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 1 7/20/2012 8/13/2012 26 8/13/2012 27 8/20/2012 8/21/2012 8 45 35 10

7/18/2012 221783 Tiffany L. Cusmano Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 0 7/23/2012 8/16/2012 29 8/16/2012 29 8/28/2012 8/28/2012 12 44 41 3

Total: 12

JDI Total: 0

Estimate Total: 0

Planning Total: 12

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 12

Estimates that took 30 days or less to customer: 3

Percent of total: 25.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 3

31-60 days to customer: 8

61-90 days to customer: 0

 91+ days to customer: 1

Average days to customer: 48
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