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10/7/2015 274514 Jon Frederick Plant Fund Requested False True False True Albaari Brazen 10/12/2015 4 10/12/2015 10/23/2015 10 11/4/2015 21 11/6/2015 11/11/2015 6 39 26 14PFA

10/13/2015 274796 SHRUTI BAGLA Validating account expenditure 
authorization

True False False False 11/4/2015 35 17 19MCP

10/15/2015 274925 Janine Dunlop Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 10/22/2015 6 10/23/2015 11/3/2015 9 11/3/2015 14 11/9/2015 11/9/2015 5 33 18 16PFA

10/15/2015 274933 Alexander Vasin/Maria 
Bykhovskaia

PM assigned to investigate project 
needs

True False False False SiKora 11/3/2015 33 14 20MCP

10/20/2015 275194 Amanda S. Donigian Project Estimate has been completed False True False False Brazen Crist 11/6/2015 14 11/9/2015 11/10/2015 3 30 16 15MCP

10/20/2015 275216 Heather Ladanyi PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 10/22/2015 3 10/23/2015 11/3/2015 9 11/3/2015 11 11/9/2015 11/9/2015 5 30 15 16MCP

10/21/2015 275283 Carol Salisbury Project Estimate has been completed False True False True Albaari Brazen 10/22/2015 2 10/23/2015 10/29/2015 6 10/29/2015 7 11/10/2015 11/10/2015 9 29 15 15MCP

10/27/2015 275541 Ferna Childs Project Estimate has been completed False True False True Rooks Brazen 10/28/2015 2 10/28/2015 10/28/2015 1 10/28/2015 2 11/4/2015 11/5/2015 7 25 8 18MCP

10/30/2015 275802 Janine Dunlop Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 11/2/2015 2 11/2/2015 11/10/2015 7 11/10/2015 8 11/12/2015 11/12/2015 3 22 10 13MCP

11/2/2015 275867 Andrew Murrell Project Estimate has been completed False True False True Albaari Brazen 11/2/2015 1 11/4/2015 11/12/2015 9 11/12/2015 9 11/12/2015 11/12/2015 1 21 9 13MCP

11/2/2015 275882 Ben Phillips PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Brazen Moore 11/2/2015 1 11/3/2015 11/12/2015 9 11/13/2015 10 11/17/2015 11/17/2015 3 21 12 10MCP

11/2/2015 275890 Gwendolyn Cotton PM assigned to investigate project 
needs

True False False False Crist 11/3/2015 21 2 20MCP

11/4/2015 276000 Jon Hinrichs PM assigned to investigate project 
needs

True False False False Moore 11/8/2015 19 3 16MCP

11/4/2015 276018 Donna Carroll PM assigned to investigate project 
needs

True False False False Crist 11/6/2015 19 3 17MCP

11/4/2015 276020 Ferna Childs PM assigned to investigate project 
needs

True False False False SiKora 11/6/2015 19 3 17MCP

11/5/2015 276045 Gerald Tilson PM assigned to investigate project 
needs

True False False False 11/6/2015 18 2 17MCP

11/9/2015 276196 Alex Stephens Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 11/9/2015 1 11/10/2015 11/13/2015 5 11/13/2015 5 11/18/2015 11/18/2015 4 16 8 9MCP

11/9/2015 276212 Brittany Thompson-
Johnson

PM assigned to investigate project 
needs

True False False False Crist 11/9/2015 16 1 16MCP

11/10/2015 276270 Ferna Childs Cancelled False True False True Rooks Brazen 11/10/2015 1 11/11/2015 11/13/2015 4 11/13/2015 4 11/17/2015 11/17/2015 3 15 6 10MCP

11/12/2015 276389 Laura Kline Project Estimate has been completed False True False True Rooks Brazen 11/12/2015 1 11/12/2015 11/12/2015 1 11/12/2015 1 11/13/2015 11/16/2015 3 13 3 11PFA

11/17/2015 276642 Melissa Runge-Morris Project Estimate has been completed False True False True Flintoff Brazen 11/17/2015 1 11/17/2015 11/17/2015 1 11/17/2015 1 11/24/2015 11/24/2015 6 10 6 5MCP

11/19/2015 276733 Gerald Tilson PM assigned to investigate project 
needs

True False False False Alhyari 11/19/2015 8 1 8MCP

11/24/2015 276967 Ambika Mathur, PhD Project Estimate has been completed False True False True Rooks Brazen 11/24/2015 1 11/24/2015 11/24/2015 1 11/24/2015 11/24/2015 1 5 1 5PFA

11/24/2015 276978 Beth Madigan Validating account expenditure 
authorization

True False False False 11/30/2015 5 5 1MCP

11/25/2015 277026 Ahmad Ezzeddine Project request in queue for PM 
assignment

True False False False 11/30/2015 4 4 1MCP
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Total: 25

JDI Total: 11

Estimate Total: 1

Planning Total: 13

Lump Sum Total: 0

No Catagory: 0
Percent of total: 92.9%

Planning Only 1-10 days: 12

11-20 days: 0

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2 25.92 4.2 20 8.32 13

Estimating 1-10 workdays to customer: 14

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 0

Estimate with Planning Minor Projects 30 days or less: 9

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 14Total: 12

of 1

of 9

of 4

of 0
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