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3/24/2015 264252 Sonya Scott for 
Malcom Cutchin

Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/26/2015 3 3/27/2015 5/19/2015 39 5/19/2015 41 5/27/2015 7/8/2015 37 94 77 18PFA

6/12/2015 268290 Caroline Brzuchowski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 6/15/2015 2 6/15/2015 7/9/2015 19 7/10/2015 21 7/17/2015 7/20/2015 7 36 27 10MCP

6/15/2015 268425 Jon Barth Project Estimate has been completed False True False True Kamalia Brazen 6/15/2015 1 6/24/2015 7/17/2015 25 7/17/2015 25 7/17/2015 7/17/2015 1 35 25 11PFA

6/18/2015 268592 Ian Studders Project Estimate has been completed False True False True Albaari Brazen Hoekstra 6/22/2015 3 6/25/2015 7/1/2015 8 7/1/2015 10 7/7/2015 7/7/2015 5 32 14 19MCP

6/23/2015 268791 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 6/29/2015 5 7/17/2015 7/20/2015 16 7/20/2015 20 7/20/2015 7/21/2015 2 29 21 9PFA

6/29/2015 268973 DEBRA C. MAZUR PM assigned to investigate project 
needs

True False False False Moore 7/1/2015 25 3 23MCP

6/29/2015 268980 Michael Bogdan PM assigned to investigate project 
needs

False True False True Albaari Brazen Moore 6/29/2015 1 6/30/2015 7/14/2015 12 7/14/2015 12 7/20/2015 7/20/2015 5 25 16 10MCP

7/1/2015 269095 Brian Thompson PM assigned to investigate project 
needs

True False False False SiKora 7/2/2015 23 2 22MCP

7/2/2015 269146 Robert Gagnier/Krista 
Mitchell

PM assigned to investigate project 
needs

True False False False Gibbons 7/7/2015 22 4 19MCP

7/2/2015 269147 Karen Wilson PM assigned to investigate project 
needs

False True False True Albaari Brazen Moore 7/7/2015 4 7/8/2015 7/16/2015 8 7/16/2015 11 7/20/2015 7/20/2015 3 22 13 10MCP

7/2/2015 269148 Karen Wilson PM assigned to investigate project 
needs

True False False False SiKora 7/7/2015 22 4 19MCP

7/9/2015 269371 Shelley Clifton PM assigned to investigate project 
needs

True False False False SiKora 7/17/2015 17 7 11MCP

7/9/2015 269374 Connie Richardson PM assigned to investigate project 
needs

True False False False SiKora 7/14/2015 17 4 14MCP

7/9/2015 269375 Ferna Childs Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/13/2015 3 7/15/2015 7/27/2015 11 7/27/2015 13 7/29/2015 7/29/2015 3 17 15 3MCP

7/10/2015 269407 Sonya Scott PM assigned to investigate project 
needs

True False False False Hoekstra 7/13/2015 16 2 15MCP

7/10/2015 269413 Sonya Scott Validating account expenditure 
authorization

True False False False 7/13/2015 16 2 15MCP

7/13/2015 269480 Sonya Scott PM assigned to investigate project 
needs

True False False False Crist 7/14/2015 15 2 14MCP

7/14/2015 269551 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/14/2015 1 7/17/2015 7/20/2015 5 7/20/2015 5 7/20/2015 7/20/2015 1 14 5 10MCP

7/14/2015 269555 Rose Foster PM assigned to investigate project 
needs

True False False False Crist 7/14/2015 14 1 14MCP

7/16/2015 269658 Donna Carroll PM assigned to investigate project 
needs

True False False False SiKora 7/17/2015 12 2 11MCP

7/22/2015 269870 Daisy Wright Validating account expenditure 
authorization

True False False False 7/24/2015 8 3 6MCP

7/24/2015 269960 Andrew Murrell Project Estimate has been completed False True False False Brazen Crist 7/27/2015 2 7/28/2015 7/29/2015 3 6 4 3MCP

7/24/2015 269964 Mark Temnyk PM assigned to investigate project 
needs

True False False False SiKora 7/27/2015 6 2 5MCP

7/28/2015 270149 Jason Clark Validating account expenditure 
authorization

True False False False Edwards 7/31/2015 4 4 1MCP
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7/29/2015 270205 Dick Dunbar Validating account expenditure 
authorization

True False False False 7/31/2015 3 3 1MCP

7/31/2015 270357 Neena Marupudi Validating account expenditure 
authorization

True False False False 7/31/2015 1 1 1MCP

Total: 26

JDI Total: 16

Estimate Total: 1

Planning Total: 9

Lump Sum Total: 0

No Catagory: 0
Percent of total: 90.0%

Planning Only 1-10 days: 3

11-20 days: 4

21-30 days: 1

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 2.556 2.615.9 6.7 20 10.12 11

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 6

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 10Total: 9

of 1

of 6

of 3

of 0
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