
Design & Construction Services Planning Estimate Backlog as of 10/31/2013
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2/27/2013 231797 Rajeev Sadasivan Submitted for project number only False True False True Brazen 2/27/2013 0 3/1/2013 246

8/21/2013 238956 Karen M. Wilson-
Hedrick

Estimate development is in progress False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 9/13/2013 21 9/13/2013 23 10/17/2013 71

8/26/2013 239307 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 9/3/2013 8 9/3/2013 66

8/30/2013 239643 Gerry Tilson Project request is in active Planning False True False True Padilla de 
Hernandez

Miller-Swift 8/30/2013 0 9/3/2013 62

9/3/2013 239783 Daisy Wright Project request is in active Planning False True False True Rooks Miller-Swift 9/10/2013 7 9/10/2013 10/15/2013 35 58

9/17/2013 240553 Angela Childrey Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 9/18/2013 1 9/18/2013 10/25/2013 37 10/25/2013 38 44

10/14/2013 241659 William Grever Project request is in queue for an Estimate False True False True Flintoff 10/15/2013 1 10/15/2013 10/29/2013 14 10/29/2013 15 17

10/15/2013 241708 Alex Stephens Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 10/18/2013 3 16

Planning Backlog: 8
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 2

61-90 workdays to customer: 3

 91+ workdays to customer: 1
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