DRAFT Design & Construction Services Estimate Backlog (as of 7/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
4/4/2012 217983  Clint Guethlein Project request is in queue for an Estimate False True False False Michael 4/4/2012 1 85
Bauman

4/19/2012 218449  Anna Laconis Project request in queue for PM assignment False True False False Pecic 4/24/2012 4 74
6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 32
6/21/2012 220934 Rose Foster Project request is in queue for an Estimate False True False False 7/10/2012 14 29
6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 26
6/26/2012 220988  Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 26
6/28/2012 221047 Robert J Gagnier Project request is in queue for an Estimate False  True False False 7/10/2012 9 24
7/3/2012 221193  Audrey Rumbers Project request is in queue for an Estimate False  True False False 7/10/2012 6 21
7/9/2012 221348 Rachel Beatty Project request is in queue for an Estimate False  True False False Miller-Swift 7/18/2012 8 17
7/12/2012 221472  Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 14
7/17/2012 221748 Winston Spencer Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 2 11
7/18/2012 221794  Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 10
7/19/2012 221853  Daisy Wright Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 5 9
7/19/2012 221854  Kathy Schmeling Project request is in queue for an Estimate False True False False Miller-Swift 7/24/2012 4 7/31/2012 9
7/26/2012 222134  Robert Gagnier Project request is in queue for an Estimate False True False False Miller-Swift 7/26/2012 1 4

Total: 15 Estimates that took 1-10 workdays to customer: 4

DI Total: O 11-20 workdays to customer: 3

Estimate Total: 15 21-30 workdays to customer: 5

Planning Total: 31-60 workdays to customer: 1

Lump Sum Total: 61-90 workdays to customer: 2

91+ workdays to customer: 0

No Catagory:
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