Design & Construction Services Completed Estimates from 10/1/2013 through 10/31/2013 as of 10/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/22/2013 242022 Mary Wood Project Estimate has been completed False True False False Miller-Swift 10/28/2013 5 10/28/2013 10/30/2013 3 8 7 2
Total: 1 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 1
IDITotal: 0 11-20 workdays to customer: 0 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 1 21-30 workdays to customer: 0 Percent of total: 100.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 7
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 0
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