
Design & Construction Services Estimate Backlog as of 11/30/2012
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7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 105

7/17/2012 221748 Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 99

7/18/2012 221794 Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 98

8/9/2012 222732 Scott Frump Estimate development is in progress False True False False Miller-Swift 8/14/2012 4 82

11/9/2012 227662 Theresa Y. Hill / Felicia 
Douglas

Project request is in queue for an Estimate False True False False Miller-Swift 11/13/2012 3 16

Total: 5

JDI Total: 0

Estimate Total: 5

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 0

11-20 workdays: 1

21-30 workdays to: 0

31-60 workdays: 0

61-90 workdays: 1

 91+ workdays: 3
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