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5/21/2012 219880 Mark Ming-Cheng 
Cheng

Project Estimate has been completed False True False True Brazen Miller-Swift 5/23/2012 6/22/2012 6/22/2012 32 8/28/2012 9/21/2012 91 132 123 9

5/31/2012 220158 W. Pociask Project Estimate has been completed False True False True Maier Miller-Swift 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 8/30/2012 9/14/2012 92 122 106 16

6/4/2012 220262 David Barnett Project request in queue for PM assignment False True False True Brazen Miller-Swift 6/4/2012 0 6/18/2012 9/19/2012 107 9/19/2012 107 9/19/2012 9/20/2012 1 118 108 10

7/2/2012 221155 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 7/10/2012 8 7/13/2012 9/17/2012 69 9/17/2012 77 9/27/2012 9/28/2012 11 90 88 2

7/17/2012 221716 Daisy Wright Project Estimate has been completed False True False True Azar Miller-Swift 7/18/2012 1 8/6/2012 19 8/6/2012 20 9/12/2012 9/27/2012 52 75 72 3

7/20/2012 221886 Gerald Tilson Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 7/25/2012 5 7/25/2012 8/14/2012 20 8/14/2012 25 9/11/2012 9/12/2012 29 72 54 18

7/31/2012 222310 Chacko George Project Estimate has been completed False True False True Brazen Brazen 8/4/2012 4 8/13/2012 8/27/2012 23 8/27/2012 27 9/27/2012 9/27/2012 31 61 58 3

8/1/2012 222343 Jeff Maier Project Estimate has been completed False True False True Maier Miller-Swift 8/4/2012 3 8/10/2012 9/18/2012 45 9/18/2012 48 9/20/2012 9/21/2012 3 60 51 9

8/14/2012 222985 Lynnetta Smith Project request in queue for PM assignment False True False True Rooks Miller-Swift 8/20/2012 6 8/20/2012 8/23/2012 3 8/23/2012 9 9/11/2012 9/13/2012 21 47 30 17

8/20/2012 223201 Rita Gordon Project request in queue for PM assignment False True False True Maier Miller-Swift 8/28/2012 8 8/30/2012 9/7/2012 10 9/7/2012 18 9/11/2012 9/17/2012 10 41 28 13

8/30/2012 224052 Erinn Rooks Project Estimate has been completed False True False True Rooks Miller-Swift 9/6/2012 7 9/6/2012 9/24/2012 18 9/24/2012 25 9/25/2012 9/28/2012 4 31 29 2

Total: 11

JDI Total: 0

Estimate Total: 0

Planning Total: 11

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 11

Estimates that took 30 days or less to customer: 3

Percent of total: 27.3%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 3

31-60 days to customer: 3

61-90 days to customer: 2

 91+ days to customer: 3

Average days to customer: 68
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