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3/28/2014 248453 David Fleig Project Estimate has been completed False True False True Albaari Brazen 4/12/2014 11 4/14/2014 6/10/2014 42 6/10/2014 53 6/10/2014 6/10/2014 1 67 53 15MCP

4/25/2014 249560 Rochelle La Macchio Cancelled False True False True Flintoff Miller-Swift 4/25/2014 1 4/29/2014 5/16/2014 16 5/16/2014 16 5/28/2014 6/9/2014 17 47 32 16MCP

5/2/2014 249822 Llauna Parker Project Estimate has been completed False True False False Padilla de 
Hernandez

Brazen 6/23/2014 37 6/24/2013 6/24/2014 2 42 38 5MCP

5/7/2014 249987 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 5/7/2014 1 5/20/2014 5/28/2014 16 5/28/2014 16 6/11/2014 6/23/2014 19 39 34 6PFA

5/7/2014 249988 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 5/7/2014 1 5/22/2014 5/30/2014 18 5/30/2014 18 6/9/2014 6/11/2014 9 39 26 14MCP

5/14/2014 250241 Kelli E. Dixon Project Estimate has been completed False True False False Miller-Swift 5/20/2014 5 5/22/2014 6/5/2014 13 34 17 18MCP

5/16/2014 250318 Leo A. Tomaszewski Validating account expenditure 
authorization

True False False False Padilla de 
Hernandez

6/16/2014 32 22 11MCP

5/16/2014 250320 Valeria Cook Project Estimate has been completed False True False False Miller-Swift 5/20/2014 3 5/22/2014 6/2/2014 10 32 12 21MCP

5/27/2014 250614 Leo A. Tomaszewski Plant Fund Requested False True False False Miller-Swift 5/28/2014 2 6/2/2014 6/23/2014 19 25 20 6PFA

5/28/2014 250672 Carol Talbott Validating account expenditure 
authorization

True False False False Miller-Swift 5/28/2014 1 5/29/2014 6/5/2014 7 24 7 18MCP

5/29/2014 250713 Anita Knight Cancelled False True False False Miller-Swift 5/29/2014 1 5/29/2014 6/9/2014 8 23 8 16MCP

5/30/2014 250779 David Wissbrun PM assigned to investigate project 
needs

True False False False SiKora 6/5/2014 22 5 18MCP

6/2/2014 250819 Henry L. Robinson PM assigned to investigate project 
needs

False True False True Rooks Brazen SiKora 6/5/2014 4 6/6/2014 6/6/2014 2 6/6/2014 5 6/24/2014 6/24/2014 13 21 17 5MCP

6/3/2014 250875 Beth Madigan PM assigned to investigate project 
needs

True False False False Moore 6/4/2014 20 2 19MCP

6/4/2014 250932 Daisy Wright Validating account expenditure 
authorization

True False False False 6/5/2014 19 2 18MCP

6/4/2014 250939 Mary Wood Validating account expenditure 
authorization

True False False False 6/5/2014 19 2 18MCP

6/4/2014 250940 Mary Wood Validating account expenditure 
authorization

True False False False 6/5/2014 19 2 18MCP

6/4/2014 250941 Mary Wood PM assigned to investigate project 
needs

True False False False Moore 6/11/2014 19 6 14MCP

6/10/2014 251155 Delores Tennille PM assigned to investigate project 
needs

True False False False Crist 6/11/2014 15 2 14MCP

6/11/2014 251178 Robert Taormina Project Estimate has been completed False True False True Albaari Brazen 6/11/2014 1 6/11/2014 6/25/2014 11 6/25/2014 11 6/25/2014 6/25/2014 1 14 11 4MCP

6/11/2014 251216 Donna Carroll PM assigned to investigate project 
needs

True False False False Crist 6/13/2014 14 3 12MCP

6/11/2014 251217 Janine Dunlop Project Estimate has been completed False True False False Brazen 6/13/2014 3 6/17/2014 6/25/2014 9 14 11 4MCP

6/13/2014 251285 Beth Madigan PM assigned to investigate project 
needs

True False False False SiKora 6/16/2014 12 2 11MCP

6/13/2014 251295 Ferna Childs Validating account expenditure 
authorization

True False False False 6/16/2014 12 2 11MCP

6/17/2014 251416 en8432 PM assigned to investigate project 
needs

True False False False Sikora 6/19/2014 10 3 8MCP

6/17/2014 251427 Robert Gagnier PM assigned to investigate project 
needs

True False False False Moore 6/23/2014 10 5 6MCP
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6/19/2014 251517 Ferna Childs Validating account expenditure 
authorization

True False False False 6/23/2014 8 3 6MCP

6/24/2014 251687 Ferna Childs Project Estimate has been completed False True False False Brazen 6/25/2014 2 6/26/2014 6/27/2014 3 5 4 2MCP

6/25/2014 251736 Daisy Wright Validating account expenditure 
authorization

True False False False 6/25/2014 4 1 4MCP

Total: 29

JDI Total: 16

Estimate Total: 7

Planning Total: 6

Lump Sum Total: 0

No Catagory: 0
Percent of total: 75.9%

Planning Only 1-10 days: 1

11-20 days: 4

21-30 days: 0

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 3.167 3.217.5 9.4 23 12.14 12

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 5

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 17

Estimate with Planning Minor Projects 30 days or less: 3

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 1

Total: 14Total: 6

of 22

of 5

of 1

of 1
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