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6/5/2013 235942 Stuart May Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 6/12/2013 7 7/2/2013 8/26/2013 75 8/26/2013 82 9/11/2013 10/14/2013 49 148 131 17

8/21/2013 238955 Mary Wood Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 8/30/2013 7 8/30/2013 9 9/11/2013 10/16/2013 47 71 56 15

Total: 2

JDI Total: 0

Estimate Total: 0

Planning Total: 2

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 2

Estimates that took 60 days or less to customer: 1

Percent of total: 50.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 0

31-60 days to customer: 1

61-90 days to customer: 0

 91+ days to customer: 1

Average days to customer: 94
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