Design & Construction Services Major Capital Planning Estimate Backlog as of 12/31/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 189
10/4/2012 225977 Beth Madigan Project request is in active Planning False True False True Rooks Miller-Swift 10/4/2012 0 10/5/2012 88
10/17/2012 226618 Dixon Kirkland Estimate development is in progress False True False True Azar Miller-Swift 10/26/2012 9 10/17/2012 O 75
10/19/2012 226712  Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 0 73
11/14/2012 227871  Lisa Seymour Project request is in queue for an Estimate False True False True Rooks 11/16/2012 2 11/16/2012 47
11/14/2012 227872 Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 2 47
11/14/2012 227899  Angela C. Strickland Project request is in active Planning False True False True Brazen/ 11/16/2012 2 11/16/2012 47
Rooks
11/28/2012 228356 L. Bott Project request is in active Planning False True False True Maier 12/4/2012 6 12/6/2012 33

Wednesday, January 09, 2013

Estimates that took 1-10 workdays to customer:

Planning Backlog: 8

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:

0
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4
3
1
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