
Design & Construction Services Completed Major Capital Planning Estimates from 9/1/2013 9/30/2013 9/30/2013through as of 
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8/13/2013 238539 James R. Sears/Alex 
Stephens

Plant Fund Requested False True False True Brazen Miller-Swift 8/13/2013 0 8/15/2013 8/20/2013 7 8/20/2013 7 8/20/2013 9/4/2013 15 48 22 26

9/4/2013 239860 D Cochrane/R Sokol Project Estimate has been completed False True False True Flintoff Miller-Swift 9/4/2013 0 9/4/2013 9/5/2013 1 9/5/2013 1 9/6/2013 9/9/2013 4 26 5 21

Total: 2

JDI Total: 0

Estimate Total: 0

Planning Total: 2

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 2

Estimates that took 60 days or less to customer: 2

Percent of total: 100.0%

Planning estimates that took 1-10 days to customer: 1

11-20 days to customer: 0

21-30 days to customer: 1

31-60 days to customer: 0

61-90 days to customer: 0

 91+ days to customer: 0

Average days to customer: 14
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