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10/4/2012 225977 Beth Madigan Project Estimate has been completed False True False True Rooks Miller‐Swift 10/4/2012 0 10/5/2012 1/17/2013 105 1/17/2013 105 1/29/2013 1/29/2013 12 119 117 2

11/14/2012 227889 Matthew Gribbin Project Estimate has been completed False True False True Maier Miller‐Swift 11/16/2012 2 11/20/2012 11/27/2012 11 11/27/2012 13 12/7/2012 1/25/2013 59 78 72 6

11/21/2012 228121 Ron Spalding Project Estimate has been completed False True False True Maier Miller‐Swift 11/27/2012 6 11/28/2012 12/10/2012 13 12/10/2012 19 1/22/2013 1/22/2013 43 71 62 9

12/6/2012 228700 Beth Madigan Project Estimate has been completed False True False True Rooks Miller‐Swift 12/7/2012 1 12/7/2012 1/3/2013 27 1/3/2013 28 1/23/2013 1/23/2013 20 56 48 8

1/9/2013 229678 Lisa Shrader Project Estimate has been completed False True False True Rooks Miller‐Swift 1/11/2013 2 1/11/2013 1/11/2013 0 1/11/2013 2 1/14/2013 1/16/2013 5 22 7 15

Total: 5
JDI Total: 0

Estimate Total: 0

Planning Total: 5
Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 5

Estimates that took 30 days or less to customer: 1

Percent of total: 20.0%

Planning estimates that took 1‐10 days to customer: 1

11‐20 days to customer: 0

21‐30 days to customer: 0

31‐60 days to customer: 1

61‐90 days to customer: 2

 91+ days to customer: 1

Average days to customer: 61

Tuesday, February 05, 2013 Page 1 of 1


