Design & Construction Services Completed Estimates from 6/1/2015 through 6/30/2015 asof 6/30/2015

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/29/2015 265994  Brian Thompson Project Estimate has been completed MCP False True False True Padillade Brazen 5/1/2015 3 5/1/2015 5/19/2015 13 5/19/2015 15 5/27/2015 6/4/2015 13 45 27 19
Hernandez
5/12/2015 266813  Karen Wilson Project Estimate has been completed PFA False True False True Albaari Brazen 5/13/2015 2 5/13/2015 6/1/2015 14 6/1/2015 15 6/12/2015 6/12/2015 10 36 24 13
5/15/2015 267003 lan R Studders Project Estimate has been completed MCP False True False True Rooks Brazen 5/15/2015 1 5/21/2015 5/26/2015 8 5/26/2015 8 6/16/2015 6/16/2015 16 33 23 11
5/15/2015 267011 Heather Ladanyi Project request in queue for PM MCP False True False True Padillade Brazen Hoekstra 5/15/2015 1 5/15/2015 6/9/2015 18 6/9/2015 18 6/9/2015 6/12/2015 4 33 21 13
assighment Hernandez
5/21/2015 267340 Martha Validating account expenditure MCP True False False False 6/16/2015 29 19 11
authorization
5/26/2015 267470  Anita Knight / Peter Project Estimate has been completed MCP False True False True Padillade Brazen 5/26/2015 1 5/26/2015 6/4/2015 8 6/4/2015 8 6/8/2015  6/8/2015 3 26 10 17
Frade Hernandez
5/27/2015 267553  Andy Murrell PM assigned to investigate project MCP False True False True  Albaari Brazen SiKora 5/27/2015 1 5/29/2015 6/2/2015 5 6/2/2015 5 6/8/2015  6/8/2015 5 25 9 17
needs
5/29/2015 267701 Alex Stephens Project Estimate has been completed MCP False True False False Brazen 6/1/2015 2 6/3/2015  6/8/2015 6 23 7 17
6/1/2015 267777 Rose Foster PM assigned to investigate project MCP True False False False SiKora 6/8/2015 22 6 17
needs
6/2/2015 267840 Michael Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 6/3/2015 2 6/4/2015 6/15/2015 9 6/15/2015 10 6/17/2015 6/17/2015 3 21 12 10
6/3/2015 267872  Daisy Wright Validating account expenditure MCP True False False False 6/23/2015 20 15 6
authorization
6/4/2015 267952  Karen Wilson Project Estimate has been completed MCP False True False True Rooks Brazen 6/8/2015 3 6/8/2015 6/16/2015 7 6/18/2015 11  6/22/2015 6/22/2015 3 19 13 7
6/5/2015 267983  Ashley Flintoff for Project Estimate has been completed PFA False True False True Flintoff Brazen Gibbons 6/5/2015 1 6/5/2015 6/15/2015 7 6/17/2015 9 6/17/2015 6/17/2015 1 18 9 10
David Njus
6/5/2015 267997 Sonya PM assigned to investigate project MCP True False False False Hoekstra 6/23/2015 18 13 6
needs
6/8/2015 268093  Robert Gagnier PM assigned to investigate project MCP True False False False Rooks Gibbons 6/10/2015 17 3 15
needs
6/11/2015 268272 James Stoddart Project Estimate has been completed MCP False True False True  Albaari Brazen 6/15/2015 3 6/22/2015 6/25/2015 9 6/25/2015 11  6/29/2015 6/29/2015 3 14 13 2
6/12/2015 268303  Alex Stephens Project Estimate has been completed MCP False True False False Brazen 6/16/2015 3 6/22/2015 6/29/2015 10 13 12 2
6/15/2015 268453  Daisy Wright Validating account expenditure MCP True False False False 6/30/2015 12 12 1
authorization
6/16/2015 268512  Kim Dale Validating account expenditure MCP True False False False 6/22/2015 11 5 7
authorization
6/16/2015 268524  David Barnett PM assigned to investigate project MCP True False False False SiKora 6/17/2015 11 2 10
needs
6/17/2015 268561 Karen Wilson Project Estimate has been completed MCP False True False False Brazen Crist 6/17/2015 1 6/17/2015 6/24/2015 6 10 6 5
6/17/2015 268578  lan Studders PM assigned to investigate project MCP False True False False Brazen Crist 6/17/2015 1 6/17/2015 6/24/2015 6 10 6 5
needs
6/22/2015 268731 Diane Wisnewski PM assigned to investigate project MCP True False False False Crist 6/22/2015 7 1 7
needs
6/23/2015 268782  Robert Gagnier PM assigned to investigate project MCP True False False False Rooks Gibbons 6/25/2015 6 3 4
needs
6/24/2015 268825  Anita Knight / Karen Project Estimate has been completed MCP False True False False Brazen Crist 6/25/2015 2 6/29/2015 6/29/2015 3 5 4 2
Apolloni
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/24/2015 268826 David Barnett PM assigned to investigate project MCP True False False False Crist 6/25/2015 5 2 4
needs
6/24/2015 268829  Sokol Todi Validating account expenditure MCP True False False False 6/25/2015 5 2 4
authorization
Average: 1.8 9.8 1.8 6.1 18 10.33 9
JDI Total: 12 Planning Only 1-10 days: 7 Estimating 1-10 workdays to customer: 13
Estimate Total: 5 11-20 days: 3 11-20 workdays to customer: 2 Estimate only Minor Projects 10 days or less: 4 of 5
. 21-30days: O R . Estimate with Planning Minor Projects 30 days or less: 8 of 8
Planning Total: 10 \ 21-30 workdays to customer: 0 o co | f
- . Estimate with Planning Major Projects ays or less: 2 of 2
Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 - g J- J- y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of O
91+ days: O . . )
Total: 27 91+ workdays to customer: 0 Percent of total: 93.3%
Total: 10 Total: 15
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