DRAFT Design & Construction Services Estimate Backlog (as of 8/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
4/4/2012 217983 Clint Guethlein Project request is in queue for an Estimate False True False False Michael 4/4/2012 1 108
Bauman
6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 55
6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 49
6/26/2012 220988  Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 49
6/28/2012 221047 Robert ) Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 47
7/3/2012 221193  Audrey Rumbers Project request is in queue for an Estimate False True False False 7/10/2012 6 44
7/9/2012 221348 Rachel Beatty Project request is in queue for an Estimate False  True False False Miller-Swift 7/18/2012 8 40
7/12/2012 221472  Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 37
7/17/2012 221748  Winston Spencer Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 2 34
7/18/2012 221794  Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 33
7/30/2012 222240 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 8/1/2012 3 25
8/6/2012 222526  Marsherry Jarrett Project request is in queue for an Estimate False True False False Miller-Swift 8/6/2012 1 20
8/9/2012 222732 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 8/14/2012 4 17
8/21/2012 223302 David Barnett Project request is in queue for an Estimate False True False False Brazen/ 8/22/2012 2 9
Paquette
Total: 14 Estimates that took 1-10 workdays to customer: 1
DI Total: 0 11-20 workdays to customer: 2
Estimate Total: 14 21-30 workdays to customer: 1
Planning Total: 0 31-60 workdays to customer: 9
Lump Sum Total: 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 1
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