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1/8/2014 244906 Daisy Wright Project Estimate has been completed False True False True Flintoff Miller-Swift 1/9/2014 2 1/10/2014 1/27/2014 13 1/27/2014 14 1/29/2014 2/14/2014 15 38 28 11PFA

1/13/2014 245243 Christa Azar for Sandra 
Schemske

PM assigned to investigate project 
needs

False True False True Azar Miller-Swift McVea 1/13/2014 1 1/31/2014 15 2/6/2014 2/7/2014 6 35 20 16MCP

1/13/2014 245244 Kimberly Rize Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 1/13/2014 1 1/14/2014 1/27/2014 11 1/27/2014 11 2/5/2014 2/6/2014 9 35 19 17MCP

1/13/2014 245289 Stuart May Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 1/14/2014 2 1/14/2014 2/21/2014 29 2/21/2014 30 2/21/2014 2/25/2014 3 35 32 4PFA

1/24/2014 245886 Caisheng Wang Project Estimate has been completed False True False True Flintoff Miller-Swift 1/27/2014 2 1/27/2014 2/5/2014 8 2/5/2014 9 2/7/2014 2/12/2014 6 26 14 13PFA

2/10/2014 246627 Lara Trocchio Project Estimate has been completed False True False False Miller-Swift 2/14/2014 5 2/21/2014 2/21/2014 6 15 10 6MCP

2/11/2014 246691 Mary Wood PM assigned to investigate project 
needs

False True False False Miller-Swift Gibbons 2/14/2014 4 2/20/2014 2/20/2014 5 14 8 7MCP

2/12/2014 246737 Jim Sears Project Estimate has been completed False True False False Miller-Swift 2/13/2014 2 2/14/2014 2/14/2014 2 13 3 11MCP

Total: 8

JDI Total: 0

Estimate Total: 3

Planning Total: 5

Lump Sum Total: 0

No Catagory: 0

Percent of total: 100.0%

Planning Only 1-10 days: 1

11-20 days: 2

21-30 days: 1

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 1.6 1.615.3 6.5 26 16.75 11

Estimating 1-10 workdays to customer: 7

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 2

Estimate with Planning Major Projects 60 days or less: 3

Estimate only Major Projects 30 days or less: 0

Total: 8Total: 4
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