

DRAFT Design & Construction Services Estimate Backlog (as of 7/13/12) DRAFT

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
4/4/2012	217983	Clint Guethlein	Project request is in queue for an Estimate	False	True	False	False		Michael Bauman							4/4/2012	1				73		
4/18/2012	218425	Robert Gagnier	Estimate development is in progress	False	True	False	False		Pecic									4/19/2012			63		
4/19/2012	218449	Anna Laconis	Project request in queue for PM assignment	False	True	False	False		Pecic							4/24/2012	4				62		
6/12/2012	220566	Barbara Malikce	Project request is in queue for an Estimate	False	True	False	False		Maier/Brazen							6/16/2012	4				24		
6/18/2012	220714	David Barnett	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	17				20		
6/19/2012	220852	Naeim Henein	Project request in queue for PM assignment	False	True	False	False														19		
6/21/2012	220934	Rose Foster	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	14				17		
6/26/2012	220969	David Barnett	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	11				14		
6/26/2012	220988	Krista Mitchell	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	11				14		
6/27/2012	221028	Beth Kersey	Project request is in queue for an Estimate	False	True	False	False														13		
6/28/2012	221047	Robert J Gagnier	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	9				12		
7/3/2012	221193	Audrey Rumbers	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	6				9		
7/5/2012	221241	Adam Zindani	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	4				7		
7/11/2012	221442	Felicia Douglas / Theresa Y. Hill	Project request is in queue for an Estimate	False	True	False	False									7/12/2012	2				3		

Total: 14

JDI Total: 0

Estimate Total: 14

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 3

11-20 workdays to customer: 7

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 3

91+ workdays to customer: 0