

Design & Construction Services Estimate Backlog as of 8/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
7/30/2013	237867	Mary Wood	Estimate development is in progress	False	True	False	False		Miller-Swift							8/8/2013	8	8/13/2013			24		
8/14/2013	238579	Chris Gottschling	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift	Crist						8/15/2013	2				13		
8/20/2013	238891	Lindsey Nico	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift	Crist						8/22/2013	3				9		

Total: 3

JDI Total: 0

Estimate Total: 3

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 1

11-20 workdays: 1

21-30 workdays to: 1

31-60 workdays: 0

61-90 workdays: 0

91+ workdays: 0