

Execution of Change Orders from: 3/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771675	136 - 195280	Davis			
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	2	P0657527		42	
2	\$300.00	Omission	2/13/2014	3/27/2014	42
771717	999 - 218398	Jacobs			
RJ	University Dumpster Enclosures		\$37,560.14		
COR #:	1	P0647584		148	
1	\$30,552.82	Code Issue	10/22/2013	3/19/2014	148
RJ	University Dumpster Enclosures		\$34,984.54		
COR #:	1	P0647584		116	
1	(\$1,895.41)	Owners Scope Change	11/21/2013	3/17/2014	116
771775	612 - 221123	Alhyari			
OA	DLAR Drop Ceiling Animal Rooms		\$49,600.00		
COR #:	2	P0658122		22	
2	\$927.00	Omission	2/10/2014	3/4/2014	22
3	(\$245.00)	Owners Scope Change	2/10/2014	3/4/2014	22
771841	066 - 227885	Jacobs			
AF	Masonry Façade Repair		\$19,250.00		
COR #:	1	P0633030		28	
1	\$5,361.00	Field Condition	2/24/2014	3/24/2014	28
771843	090 - 227997	Davis			
JD	Teaching Labs - Engg/Manuf. Engg Renov. Labs		\$2,800.00		
COR #:	1	P0654738		45	
1	\$1,800.00	Field Condition	2/10/2014	3/27/2014	45
JD	Teaching Labs Upgrades		\$128,300.00		
COR #:	1	P0660049		44	
1	\$1,906.80	Omission	2/4/2014	3/20/2014	44

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
2	\$1,106.70	Omission	2/10/2014	3/20/2014	38
3	\$3,352.00	Field Condition	2/14/2014	3/20/2014	34
<hr/>					
771850	992 - 233820	Alhyari			
OA	Cooling Towers Upgrade & Replacement		\$159,404.00		
COR #:	1	P0635210		14	
1	\$5,675.00	Owners Scope Change	3/10/2014	3/24/2014	14
<hr/>					
771888	067 - 238938	Jacobs			
RJ	ROTC Relocation to 5425 Woodward		\$129,143.51		
COR #:	1	P0658030		69	
1	\$15,716.92	Owners Scope Change	1/14/2014	3/24/2014	69
<hr/>					
Total Change Orders:					9
Average Days:					58