

DRAFT Design & Construction Services Completed Estimates 7/1/12 - 7/31/12 (as of 7/31/12) DRAFT

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
6/12/2012	220566	Barbara Malikce	Project Estimate has been completed	False	True	False	False	Jeff Maier	Miller-Swift		6/17/2012	4	6/17/2012	6/18/2012	1	6/18/2012	5	7/27/2012	7/28/2012	30	36	34	2
6/21/2012	220910	Rita Gordon	Project request in queue for PM assignment	False	True	False	False		Crist/ Stevens Van Lines							7/13/2012	17	7/13/2012	7/13/2012	1	29	17	13
6/26/2012	220983	Denise Nault	Project request in queue for PM assignment	False	True	False	False		Crist/ Professional Movers							7/13/2012	14	7/13/2012	7/13/2012	1	26	14	13
7/5/2012	221241	Adam Zindani	Project Estimate has been completed	False	True	False	False		Miller-Swift							7/10/2012	4	7/26/2012	7/27/2012	14	19	17	3
7/11/2012	221442	Felicia Douglas / Theresa Y. Hill	PM assigned to investigate project needs	False	True	False	False		Miller-Swift	Quiroz						7/12/2012	2	7/23/2012	7/26/2012	11	15	12	4
7/19/2012	221855	Dixon Kirkland	Project request in queue for PM assignment	False	True	False	False		Miller-Swift							7/24/2012	4	7/24/2012	7/28/2012	4	9	7	2

Total:	6	Estimates that took 1-10 workdays to customer:	1	Estimates to customer:	6
JDI Total:	0	11-20 workdays to customer:	4	Estimates that took 10 workdays or less to customer:	1
Estimate Total:	6	21-30 workdays to customer:	0	Percent of total:	16.7%
Planning Total:	0	31-60 workdays to customer:	1	Average days to customer:	17
Lump Sum Total:	0	61-90 workdays to customer:	0		
No Catagory:	0	91+ workdays to customer:	0		