

Execution of Change Orders from: 12/1/2013

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771636	003 - 196010	Milstein			
NM	Lab Renovations 2nd & 3rd Floor		\$2,469,500.00		
COR #:	6	P0601794		94	
19	\$11,663.00	Field Condition	9/9/2013	12/12/2013	94
771645	005 - 191888	Kamalia			
EK	Lecture Room Upgrades (2nd Floor)		\$1,849,000.00		
COR #:	3	P0630073		50	
10	\$2,461.00	Field Condition	10/21/2013	12/10/2013	50
771816	051 - 225994	Jacobs			
RJ	Deferred Maintenance & Improvements		\$2,219,000.00		
COR #:	3	P0630804		42	
3	\$2,981.54	Field Condition	10/29/2013	12/10/2013	42
771839	140 - 231358	Milstein			
NM	Welcome Center		\$110,500.00		
COR #:	2	P0642957		63	
3	\$5,047.04	Owners Scope Change	10/10/2013	12/12/2013	63
4	\$450.77	Owners Scope Change	10/10/2013	12/12/2013	63
5	\$860.54	Field Condition	10/29/2013	12/12/2013	44
6	(\$60.00)	Field Condition	10/29/2013	12/12/2013	44

Total Change Orders: 4

Average Days: 62