

# Execution of Change Orders from: 02/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771919</b>	<b>051 - 243090</b>	<b>Jacobs</b>	<b>Parking Structure 1 Deferred Maintenance &amp; Improvements 2014</b>		
RJ	Deferred Maintenance & Improvements 2014 - ReBid		\$3,134,539.00		
COR #:	<b>3</b>	P0677569			<b>21</b>
6	(\$3,176.76)	Field Condition	2/2/2015	2/23/2015	<b>21</b>
<b>771951</b>	<b>127 - 239643</b>	<b>Milstein</b>	<b>Towers - 9th Floor Community Director Apartment</b>		
NM	9th Floor Community Director Apartment		\$90,909.19		
COR #:	<b>1</b>	P0699137			<b>21</b>
1	\$2,266.80	Field Condition	1/27/2015	2/17/2015	<b>21</b>
<b>771983</b>	<b>608 - 246213</b>	<b>Hoekstra</b>	<b>Mazurek Flooring Replacement</b>		
KA	Mazurek Medical Education Commons Flooring Replacement		\$66,500.00		
COR #:	<b>2</b>	692589			<b>7</b>
2	\$2,000.00	Field Condition	1/27/2015	2/3/2015	<b>7</b>
<b>Total Change Orders:</b>					<b>3</b>
<b>Average Days:</b>					<b>16</b>