

Design & Construction Services Estimate Backlog as of 11/30/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
10/23/2013	242088	David Wissbrun	Estimate development is in progress	False	True	False	False		Miller-Swift							10/28/2013	4	10/31/2013			28		
11/8/2013	242826	Elizabeth Roggenbuck	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift	Crist						11/11/2013	2				16		
11/19/2013	243181	Judith Magdalenic	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift	Crist						11/20/2013	2				9		
11/19/2013	243196	Leo A. Tomaszewski	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							11/20/2013	2				9		
11/20/2013	243268	Ferna Childs	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							11/20/2013	1				8		
11/21/2013	243307	Lisa Seymour	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							11/21/2013	1				7		

Total: 6

JDI Total: 0

Estimate Total: 6

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 4

11-20 workdays: 1

21-30 workdays to: 1

31-60 workdays: 0

61-90 workdays: 0

91+ workdays: 0