

Execution of Change Orders from: 12/1/2012

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI
Milstein 003 - 122319 Elevator Renovation							
NM				Elevator Renovation			
2	2	P0523753	\$6,063.00	Owners Scope Change	9/18/2012	12/19/2012	92
Alhyari 498 - 212730 2012 Parking Deferred Maintenance Projects							
KK				FY 2012 Deferred Maintenance & Improvements - PS3			
2	2	P0523987	\$1,200.00	Field Condition	9/18/2012	12/14/2012	87
Milstein 090 - 213973 Core Lab Renovation - Phase I							
NM				CORE Lab Renovation			
2	10	P0525124	\$22,428.56	Hidden Condition	10/1/2012	12/3/2012	63
Jacobs 016 - 215541 State Hall 3rd Floor Classroom Upgrades							
RJ				3rd Floor Classroom Upgrades			
1	1	P0609437	\$2,673.00	Owners Scope Change	10/17/2012	12/19/2012	63
Carter 193 - 212925 Construct Workroom							
NM / LC				Construct Workroom			
1	1	P0523501	\$2,676.19	Owners Scope Change	10/18/2012	1/7/2013	81
Milstein 003 - 196010 Renovations 2nd and 3rd Floor							
NM				Lab Renovations 2nd & 3rd Floor			
1	1	P0601794	\$98,500.00	Owners Scope Change	10/19/2012	12/19/2012	61
-							
EK				Conversion of 4th floor to Classroom			
3	10	P0523561	\$25,813.31	Owners Scope Change	10/22/2012	12/3/2012	42
-							
EK				Conversion of 4th floor to Classroom			
3	13	P0523561	\$17,105.75	Owners Scope Change	10/31/2012	12/3/2012	33

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI
-							
EK				Conversion of 4th floor to Classroom			
	3	14	P0523561	\$4,402.78 Field Condition	11/9/2012	12/3/2012	24
	3	15	P0523561	\$4,800.00 Code Issue	11/9/2012	12/3/2012	24
Alhyari 498 - 212730 2012 Parking Deferred Maintenance Projects							
KK				FY 2012 Deferred Maintenance & Improvements - PS3			
	2	3	P0523987	\$1,679.53 Owners Scope Change	11/11/2012	12/14/2012	33
-							
EK				Conversion of 4th floor to Classroom			
		18	P0523561	\$4,288.00 Owners Scope Change	11/16/2012	12/3/2012	17
	4	16	P0523561	\$10,000.00 Field Condition	11/16/2012	1/7/2013	52
	4	17	P0523561	\$19,439.03 Field Condition	11/16/2012	1/7/2013	52
Kamalia 034 - 202818 Renovation of the 5th floor for CAPS							
EK				CAPS Renovation and Expansion			
	3	10	P0521813	(\$42,789.72) Owners Scope Change	11/16/2012	12/3/2012	17
	3	9	P0521813	\$99,100.00 Field Condition	11/16/2012	12/3/2012	17
Milstein 090 - 213973 Core Lab Renovation - Phase I							
NM				CORE Lab Renovation			
	3	09	P0525124	\$8,568.00 Field Condition	11/16/2012	12/19/2012	33
-							
EK				Conversion of 4th floor to Classroom			
	4	19	P0523561	\$2,230.74 Error - Professional Service	11/21/2012	1/7/2013	47
	4	20	P0523561	\$1,060.54 Field Condition	11/21/2012	1/7/2013	47
Sahota 590 - Biomedical Research Building							
RS				MBRB1			
	4	3	P0517938	\$1,700,912.00 Owners Scope Change	11/25/2012	12/14/2012	19

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI
Azar 999 - 177741 ADA Barrier Removal							
SM				3rd Floor Women & Men ADA Toilet Room Renovations (Campus ADA Barrier Removal)			
1	1	P0605482	\$1,100.00	Field Condition	11/25/2012	12/18/2012	23
Camilleri 016 - 186092 Window Replacement Project B-3rd							
WM/C				Window Replacement - Project B-3rd			
C							
4	10	P0515395	\$18,879.00	Owners Scope Change	11/25/2012	12/19/2012	24
Milstein 090 - 213973 Core Lab Renovation - Phase I							
NM				CORE Lab Renovation			
4	11	P0525124	\$2,992.50	Owners Scope Change	11/30/2012	1/7/2013	38
4	12	P0525124	\$432.60	Hidden Condition	11/30/2012	1/7/2013	38
Davis 999 - 218345 Tolan Park Construction							
JD				Tolan Park Voice & Data			
1	2	P0609436	\$165.81	Owners Scope Change	12/2/2012	1/7/2013	36
Davis 999 - 218345 Tolan Park Construction							
JD				Tolan Park Voice & Data			
1	1	P0609436	\$165.81	Owners Scope Change	12/4/2012	1/7/2013	34
Sahota 511 - 179452 Exterior Stair Repairs							
CA				Exterior Stair Repairs			
2	3?	P0501148	\$900.00	Owners Scope Change	12/5/2012	12/18/2012	13
Sahota 211 - 211-1211 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)							
RS				American Beauty Demolition			
3	6	P0523704	\$322,340.70	Hidden Condition	12/18/2012	1/7/2013	20

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI
----	-----	----------	-----------	-------------	----------	------------	-----

Total Change Orders: 28

Average Days: 40

Less than or equal to 45 days: 18