

Execution of Change Orders from: 03/01/2016

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	
511 - 228377 Ahern Freer Deferred Maintenance - Ground Water Infiltration					
OA	Occupant Thermal Comfort		\$612,000.00		
COR #:	<u>1 P0744468</u>			43	
1	\$3,451.19	Hidden Condition	12/22/2016	3/15/2016	-2
2	\$2,269.58	Owners Scope Change	2/18/2016	3/15/2016	1
3	\$989.10	Hidden Condition	2/1/2016	3/15/2016	4
771768 034 - 216815 Camilleri Student Center Building Renovation 2013					
CC	CM Services		\$60,636.00		
COR #:	<u>11 P0674186</u>			22	
35	\$15,406.97	Error - Professional Service	2/12/2016	3/3/2016	1
36	\$83,065.93	Owners Scope Change	2/10/2016	3/3/2016	1
771937 090 - 245186 Edwards Engineering Building Electrical Reliability Upgrade					
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,994,497.00		
COR #:	<u>7 P0709564</u>			18	
11	\$7,693.94	Field Condition	2/25/2016	3/14/2016	1
772045 034 - 261806 Camilleri Student Center Building - 5th and 7th Floor Renovation					
CC	SCB 5th & 7th Floor Renovation		\$2,719,882.00		
COR #:	<u>1 P0752803</u>			64	
1	\$19,000.00	Owners Scope Change	1/11/2016	3/15/2016	6
772065 193 - 258618 Kamalia Computing Service Center Breakroom and Hallway Improvements					
MG	Breakroom and Hallway Improvements		\$178,300.00		
COR #:	<u>1 P0747977</u>			48	
1	\$5,364.25	Omission	1/26/2016	3/14/2016	4
2	\$4,846.72	Omission	1/27/2016	3/14/2016	4
772080 155 - 270653 Davis Manoogian - Relocation of the Confucius Institute					

KPI

182

26

43

20

22

18

54

48

47

PM	Project #	Description		I. R. Approved Final Signature	C.O. Approved	
JD	Relocation of the Confucious Institute		\$74,500.00			
COR #:	1	P0752648			43	
	1	\$4,200.00	Field Condition	1/26/2016	3/9/2016	4
	2	\$1,084.79	Owners Scope Change	2/25/2016	3/9/2016	1
773015	999 -	LANDSCAPE PROJECTS FY 2005				
GS	2nd floor Window Freeze Prevention Infill		\$8,148.00			
COR #:	1	P0754011			31	
	1	\$6,689.00	Field Condition	2/9/2016	3/11/2016	3

Total Change Orders: 1

Average Days: 3

KPI

43

13

31

7

18