

Design & Construction Services Completed Estimates from 11/1/2012 through 11/30/2012 as of 11/30/2012

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
7/12/2012	221472	Alex Stephens	Project Estimate has been completed	False	True	False	False		Miller-Swift							7/18/2012	5	10/31/2012	11/8/2012	82	102	86	17
11/2/2012	227323	Krista Mitchell	Project Estimate has been completed	False	True	False	False		Miller-Swift							11/7/2012	4	11/14/2012	11/26/2012	14	21	17	5
11/6/2012	227515	Daisy Wright	Project Estimate has been completed	False	True	False	False		Miller-Swift							11/6/2012	1	11/6/2012	11/7/2012	2	19	2	18
11/13/2012	227796	J Hill	Project Estimate has been completed	False	True	False	False		Miller-Swift							11/13/2012	1	11/23/2012	11/23/2012	9	14	9	6

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 2

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 1

91+ workdays to customer: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Average days to customer: 29