

KPI Impact Report from: 11/1/2012

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI
-							
EK				Conversion of 4th floor to Classroom			
2	4	P0523561	\$574.81	Owners Scope Change	7/16/2012	11/7/2012	114
-							
EK				Conversion of 4th floor to Classroom			
2	6	P0523561	\$10,895.76	Owners Scope Change	9/24/2012	11/7/2012	44
2	7	P0523561	(\$1,390.00)	Owners Scope Change	9/24/2012	11/7/2012	44
-							
EK				Conversion of 4th floor to Classroom			
2	8	P0523561	\$6,739.14	Field Condition	10/1/2012	11/7/2012	37
-							
Milstein 090 - 213973 Core Lab Renovation - Phase I							
NM				CORE Lab Renovation			
2	10	P0525124	\$22,428.56	Hidden Condition	10/1/2012	12/3/2012	63
-							
EK				Conversion of 4th floor to Classroom			
2	11	P0523561	\$11,962.69	Owners Scope Change	10/19/2012	11/7/2012	19
2	12	P0523561	\$829.76	Owners Scope Change	10/19/2012	11/7/2012	19
-							
EK				Conversion of 4th floor to Classroom			
3	10	P0523561	\$25,813.31	Owners Scope Change	10/22/2012	12/3/2012	42
-							
EK				Conversion of 4th floor to Classroom			
3	13	P0523561	\$17,105.75	Owners Scope Change	10/31/2012	12/3/2012	33
-							
EK				Conversion of 4th floor to Classroom			

PM	COR	Impact #	Project #	Description	AVP Date	To VP Date	KPI	
	3	14	P0523561	\$4,402.78	Field Condition	11/9/2012	12/3/2012	24
	3	15	P0523561	\$4,800.00	Code Issue	11/9/2012	12/3/2012	24

-								
EK	Conversion of 4th floor to Classroom							
		18	P0523561	\$4,288.00	Owners Scope Change	11/16/2012	12/3/2012	17

Kamalia 034 - 202818 Renovation of the 5th floor for CAPS

EK	CAPS Renovation and Expansion							
	3	10	P0521813	(\$42,789.72)	Owners Scope Change	11/16/2012	12/3/2012	17
	3	9	P0521813	\$99,100.00	Field Condition	11/16/2012	12/3/2012	17

Average: 37