

DRAFT Design & Construction Services Estimate Backlog as of 9/30/12

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
6/28/2012	221047	Robert J Gagnier	Project request is in queue for an Estimate	False	True	False	False									7/10/2012	9				67		
7/9/2012	221348	Rachel Beatty	Estimate development is in progress	False	True	False	False		Miller-Swift							7/18/2012	8	9/14/2012			60		
7/12/2012	221472	Alex Stephens	Project request is in queue for an Estimate	False	True	False	False									7/18/2012	5				57		
7/17/2012	221748	Winston Spencer	Estimate development is in progress	False	True	False	False		Miller-Swift							7/18/2012	2	9/26/2012			54		
7/18/2012	221794	Scott Frump	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							7/25/2012	6				53		
8/9/2012	222732	Scott Frump	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							8/14/2012	4				37		
8/21/2012	223302	David Barnett	Estimate development is in progress	False	True	False	False		Brazen/ Paquette/ Miller-Swift							8/22/2012	2	9/6/2012			29		

Total: 7

JDI Total: 0

Estimate Total: 7

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 5

61-90 workdays to customer: 1

91+ workdays to customer: 0