

Execution of Change Orders from: 11/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771342	590 - 121168	Davis	School of Med Bio Medicial Research Bld Detail Design		
RS	MBRB1		\$384,217.00		
COR #:	12	P0517938		37	
22	\$10,890.00	Owners Scope Change	9/29/2015	11/5/2015	37
771898	999 - 240931	Wrench	Campus - Landscape Site Repairs FY14		
CC	Campus - Landscape Site Repairs FY14		\$69,500.00		
COR #:		P0735904			
1	\$4,120.00	Hidden Condition		11/25/2015	
771938	603 - 243264	Edwards	Pharmacy Building-Electrical Reliability Upgrade		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building		\$1,921,179.00		
COR #:		709563			
8	\$8,115.36	Owners Scope Change		11/25/2015	
8	\$21,439.01	Field Condition		11/25/2015	
771975	090 - 250890	Gibbons	Engineering Research Laboratory Upgrades (2nd and 3rd Floors)		
MG	Research 2nd & 3rd Floor Phase 2 Part 1		\$1,334,000.00		
COR #:		P0726947			
6	\$4,725.00	Error - Professional Service		11/25/2015	
771994	130 - 252650	Alhyari	FAB Roof Top Air-conditioning unit replacement		
OA	Roof Top Unit Replacement		\$760,000.00		
COR #:	3	P0716792		47	
6	\$3,248.13	Field Condition	9/30/2015	11/16/2015	47
772027	612 - 258360	Kamalia	Scott Hall Building Upgrades 2015		
EK	Scott Hall Building Upgrades 2015		\$14,528.00		
COR #:		P0731551			
2	\$27,467.00	Owners Scope Change		11/25/2015	
772079	511 - 268351	Gibbons	Freer Landscape Project		

PM	Project #	Description		I. R. Approved Final Signature	C.O. Approved	KPI
NM	Landscape Project - Demo & Prep		\$11,700.00			
COR #:	1	P0735574			56	
	1	\$2,900.00 Owners Scope Change		9/16/2015	11/11/2015	56
NM	Freer House Landscape Project		\$19,900.00			
COR #:	1	P0736231			56	
	1	\$8,800.00 Owners Scope Change		9/16/2015	11/11/2015	56

Total Change Orders: 8

Average Days: 24