

# Execution of Change Orders from: 2/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI	
771342	590 - 121168	Sahota	Biomedical Research Building			
RS	Multidisciplinary Biomedical Research Building Project (MBRB)		\$77,641,600.00			
COR #:	1	P0614101		22		
	1	\$495,123.00	Field Condition	1/29/2014	2/20/2014	22
771636	003 - 196010	Milstein	Renovations 2nd and 3rd Floor			
NM	Lab Renovations 2nd & 3rd Floor		\$2,469,500.00			
COR #:	7	P0601794		147		
	24	\$2,883.98	Field Condition	10/2/2013	2/26/2014	147
	26	\$4,809.00	Field Condition	2/6/2014	2/26/2014	20
771638	612 - 194665	Milstein	Fire Alarm Replacement			
CP	Fire Alarm Replacement		\$449,640.00			
COR #:	3	P0644705		20		
	10	\$20,984.00	Owners Scope Change	1/14/2014	2/3/2014	20
COR #:	4	P0644705		83		
	9	\$9,466.00	Code Issue	11/12/2013	2/3/2014	83
COR #:	5	P0644705		26		
	10	\$427.00	Owners Scope Change	1/29/2014	2/24/2014	26
CP	Fire Alarm Replacement - Phase II		\$384,780.00			
COR #:	1	P0624996		34		
	1	\$15,411.28	Owners Scope Change	1/23/2014	2/26/2014	34
771695	064 - 213921	Carter	Beecher House Front Porch Restoration			
LC	Front Porch Restoration		\$235,932.86			
COR #:	2	P0624360		16		
	2	\$9,002.43	Owners Scope Change	2/10/2014	2/26/2014	16
771768	034 - 216815	Camilleri	Student Center Building Renovation			
CC	Renovation		\$504,269.00			

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
COR #: 1	P0635776			16	
1	\$28,400.00	Owners Scope Change	2/4/2014	2/20/2014	16
<b>771802</b>	<b>090 - 221185</b>	<b>Carter</b>	<b>Engineering West Entrance Exterior Masonry Restoration</b>		
LC	West Entrance Masonry Restoration		\$182,796.00		
COR #: 1	P0644124			30	
2	\$7,197.93	Owners Scope Change	1/27/2014	2/26/2014	30
<b>771807</b>	<b>005 -</b>				
LC	Exterior Bldg. Renovation		\$72,341.37		
COR #: 2	P0625126			100	
2	\$2,761.50	Field Condition	11/18/2013	2/26/2014	100
3	\$1,380.75	Field Condition	11/18/2013	2/26/2014	100
<b>771844</b>	<b>053 - 229556</b>	<b>Davis</b>			
JD	Roof Replacement		\$222,078.32		
COR #: 1	P0637390			56	
2	\$9,931.08	Owners Scope Change	12/9/2013	2/3/2014	56
Total Change Orders:					11
Average Days:					50