

Design & Construction Services Completed Estimates from 7/1/2013 through 7/31/2013 as of 7/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
6/4/2013	235849	Nate McCaughtry	PM assigned to investigate project needs	False	True	False	False		Miller-Swift	Crist						6/12/2013	7	7/17/2013	7/17/2013	26	42	32	11
6/12/2013	236187	Nate McCaughtry	Project request in queue for PM assignment	False	True	False	False		Miller-Swift							6/18/2013	5	7/3/2013	7/10/2013	17	36	21	16
6/25/2013	236631	Daisy Wright	Project Estimate has been completed	False	True	False	False		Miller-Swift							7/3/2013	7	7/17/2013	7/17/2013	11	27	17	11
7/9/2013	237075	Anita Knight	Project Estimate has been completed	False	True	False	False	Padilla de Hernandez	Miller-Swift							7/17/2013	7	7/18/2013	7/18/2013	2	17	8	10
7/11/2013	237158	Uzma Khan	Project Estimate has been completed	False	True	False	False		Miller-Swift							7/17/2013	5	7/18/2013	7/19/2013	3	15	7	9

Total:

5

Estimates that took 1-10 workdays to customer: 2

Estimates to customer:

5

JDI Total:

0

11-20 workdays to customer: 1

Estimates that took 10 workdays or less to customer:

2

Estimate Total:

5

21-30 workdays to customer: 1

Percent of total:

40.0%

Planning Total:

0

31-60 workdays to customer: 1

Average days to customer:

17

Lump Sum Total:

0

61-90 workdays to customer: 0

No Catagory:

0

91+ workdays to customer: 0