

# Execution of Change Orders from: 02/01/2016

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	
<b>771193</b>	<b>175 - 270806</b>	<b>Vandenbussche New School of Business Administration (Mike Ilitch School of Business)</b>			
ER	Professional Design Services		\$525,605.00		
COR #:	<b>1</b>	<b>P0746495</b>			<b>6</b>
1	\$722,027.00	Owners Scope Change	2/10/2016	2/16/2016	
<b>771871</b>	<b>063 - 233732</b>	<b>Camilleri 5447 Woodward for Social Work Renovation</b>			
NM	Renovation for Social Work		\$3,911,000.00		
COR #:	<b>6</b>	<b>P0718370</b>			<b>32</b>
21	\$6,267.04	Field Condition	1/15/2016	2/16/2016	:
22	\$2,073.26	Owners Scope Change	1/15/2016	2/16/2016	:
23	\$2,440.98	Owners Scope Change	1/15/2016	2/16/2016	:
24	\$1,189.60	Hidden Condition	1/15/2016	2/16/2016	:
25	\$504.00	Owners Scope Change	1/15/2016	2/16/2016	:
26	\$1,284.41	Field Condition	1/15/2016	2/16/2016	:
27	\$8,339.27	Field Condition	1/15/2016	2/16/2016	:
29	\$2,335.52	Field Condition	1/15/2016	2/16/2016	:
30	\$1,270.78	Field Condition	1/15/2016	2/16/2016	:
31	\$1,299.46	Omission	1/15/2016	2/16/2016	:
<b>771911</b>	<b>089 - 241040</b>	<b>Camilleri Biological Sciences - Green House Renovations</b>			
NM	Green House Renovation		\$1,125,000.00		
COR #:	<b>2</b>	<b>P0716405</b>			<b>188</b>
2	\$951.83	Owners Scope Change	9/8/2015	2/16/2016	<b>1</b>
3	\$7,446.83	Hidden Condition	8/12/2015	2/16/2016	<b>1</b>
4	\$9,398.95	Field Condition	8/18/2015	2/16/2016	<b>1</b>
5	\$20,529.72	Field Condition	8/28/2015	2/16/2016	<b>1</b>
6	\$695.35	Omission	9/16/2015	2/16/2016	<b>1</b>
7	\$1,442.77	Owners Scope Change	9/16/2015	2/16/2016	<b>1</b>

KPI

6

32

32

32

32

32

32

32

32

32

32

61

88

82

72

53

53

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	
8	\$4,127.89	Code Issue	9/16/2015	2/16/2016	1
<hr/>					
<b>771938</b>	<b>603 - 243264</b>	<b>Edwards</b>	<b>Pharmacy Building-Electrical Reliability Upgrade</b>		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building		\$1,921,179.00		
COR #:	<b>5</b>	709563			<b>20</b>
9	\$19,233.17	Field Condition	1/12/2016	2/1/2016	:
<hr/>					
<b>772026</b>	<b>193 - 248452</b>	<b>Edwards</b>	<b>CSC- Voice Transformation 2014 - Telecom Electrical Upgrade</b>		
TE	VOIP - Phase 2A - Telecom Electrical Upgrades		\$27,300.00		
COR #:	<b>1</b>	P0749131			<b>21</b>
1	\$2,880.00	Owners Scope Change	1/15/2016	2/5/2016	:

**Total Change Orders:**

**Average Days:** 5

KPI

53

20

21

5

3