

Execution of Change Orders from: 07/01/2016

PM	Project #	Description	
771193	175 - 270806	Vandenbussche New School of Business Administration (Mike Ilitch School of Business)	
ER	Professional Design Services		\$525,605.00
COR #:	3	P0746495	
	4	\$13,400.00	Owners Scope Change
	5	\$45,820.00	Owners Scope Change
771799	999 -	CAMPUS ELEVATOR MAINTENANCE	
CC	Fountain Court Renovation		\$442,500.00
COR #:	2	P0729771	
	2	\$955.78	Omission
771857	039 - 231828	Edwards Community Arts Gallery Lighting	
TE	Gallery Lighting		\$273,115.00
COR #:	2	P0742383	
	2	(\$7,575.17)	Hidden Condition
771929	005 - 242336	Moore Science Hall - Third Floor Renovation for Nutrition and Food Science	
SM	Third Floor Renovation for Nutrition and Food Science		\$2,255,000.00
COR #:	4	P0721281	
	15	\$579.60	Code Issue
	16	\$2,891.96	Hidden Condition
	17	\$8,482.95	Omission
	18	(\$2,865.72)	Field Condition
	19	\$42,401.10	Owners Scope Change
	20	\$11,544.75	Omission
771937	090 - 245186	Edwards Engineering Building Electrical Reliability Upgrade	
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,994,497.00
COR #:	8	P0709564	
	12	\$4,100.66	Field Condition
771938	603 - 243264	Edwards Pharmacy Building-Electrical Reliability Upgrade	
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building		\$1,921,179.00
COR #:	6	709563	
	10	\$3,107.00	Field Condition
771947	629 - 247637	Kamalia KCI - Relocation Planning	
EK	KCI - Relocation Planning		\$14,528.00
COR #:	2	P0731552	
	2	\$16,700.00	Owners Scope Change
771981	096 - 247851	Gibbons UGL Carpet Replacement	

I. R. Approved Final Signature	C.O. Approved	KPI
---	--------------------------	------------

		16
6/29/2016	7/15/2016	16
6/29/2016	7/15/2016	16

		56
5/31/2016	7/26/2016	56

		24
6/14/2016	7/8/2016	24

		63
5/6/2016	7/5/2016	60
5/3/2016	7/5/2016	63
5/3/2016	7/5/2016	63
5/3/2016	7/5/2016	63
5/3/2016	7/5/2016	63
5/6/2016	7/5/2016	60

		16
6/29/2016	7/15/2016	16

		31
6/14/2016	7/15/2016	31

		49
5/17/2016	7/5/2016	49

PM	Project #	Description	
MG	Undergrad Library Carpet Replacement		\$77,190.00
COR #:	1	P0772430	
	1	\$472.00 Contractor Voluntary Alternate	
	2	\$10,305.00 Field Condition	
772039	043 - 261016	UNASSIGNED	McGregor AV Upgrades and Renovation
CA	AV Upgrades & Renovations		\$12,000.00
COR #:	2	P0723772	
	2	\$1,200.00 Owners Scope Change	
772045	034 - 261806	Camilleri	Student Center Building - 5th and 7th Floor Renovation
CC	SCB 5th & 7th Floor Renovation		\$2,719,882.00
COR #:	3	P0752803	
	2	\$5,365.24 Hidden Condition	
	4	\$10,230.89 Hidden Condition	
	5	\$3,944.75 Field Condition	
	6	\$8,218.05 Owners Scope Change	
	9	\$6,144.71 Hidden Condition	
	11	\$9,303.26 Hidden Condition	
	12	\$781.20 Omission	
	13	\$1,214.00 Owners Scope Change	
	14	\$781.20 Omission	
	16	\$781.20 Omission	
	19	\$472.50 Omission	
772089	608 - 269533	Moore	Learning Space Camera Installation
SM	Learning Space Installation		\$16,340.00
COR #:	1	P0758654	
	1	\$318.00 Owners Scope Change	
	2	\$1,040.00 Owners Scope Change	
	3	\$685.00 Owners Scope Change	

I. R. Approved Final Signature	C.O. Approved	KPI
---	--------------------------	------------

46

6/14/2016	7/28/2016	44
6/12/2016	7/28/2016	46

18

6/27/2016	7/15/2016	18
-----------	-----------	-----------

50

6/30/2016	7/26/2016	26
6/30/2016	7/26/2016	26
6/30/2016	7/26/2016	26
6/24/2016	7/26/2016	32
6/30/2016	7/26/2016	26
6/6/2016	7/26/2016	50
6/24/2016	7/26/2016	32
7/13/2016	7/26/2016	13
6/24/2016	7/26/2016	32
6/24/2016	7/26/2016	32
7/13/2016	7/26/2016	13

49

6/6/2016	7/25/2016	49
6/20/2016	7/25/2016	35
6/23/2016	7/25/2016	32

Total Change Orders: 11

Average Days: 38