

Design & Construction Services Estimate Backlog as of 10/31/2013

| Req Date | Request # | Requestor | Status | Just Do It | Est Req | Lump Sum | Plan Req | Planner | Estimator | PM | In Plan Queue | Req to Plan Que | Being Planned | Plan Complete | Plan Que to Plan Comp | In Est Queue | Req to Est Que | Being Estimated | Est to Customer | Est Que to Cust | Age | Time to Customer | Waiting for Cust |
|------------|-----------|----------------|-------------------------------------|------------|---------|----------|----------|---------|--------------|----|---------------|-----------------|---------------|---------------|-----------------------|--------------|----------------|-----------------|-----------------|-----------------|-----|------------------|------------------|
| 10/23/2013 | 242088 | David Wissbrun | Estimate development is in progress | False | True | False | False | | Miller-Swift | | | | | | | 10/28/2013 | 4 | 10/31/2013 | | | 7 | | |

| | | | |
|-----------------|---|--------------------|---|
| Total: | 1 | 1-10 workdays: | 1 |
| JDI Total: | 0 | 11-20 workdays: | 0 |
| Estimate Total: | 1 | 21-30 workdays to: | 0 |
| Planning Total: | 0 | 31-60 workdays: | 0 |
| Lump Sum Total: | 0 | 61-90 workdays: | 0 |
| No Catagory: | 0 | 91+ workdays: | 0 |