

AVP Approved Impact Reports as of 08/1/2014 , Aging as of 9/3/2014

PM	Project	Description	AVP Date	Age	Condition
Davis	136 - 195280	Chatsworth	CHATSWORTH FIRE ALARM PANEL		
	Fire Alarm Panel	Conti Electric			
	14	P0657527	\$2,205.00	Owners Scope Change	8/4/2014 30 Provide sod at the exposed areas in front of Chatsworth in lieu of seed.
Kamalia	140 - 240910	Education			
	Classroom Upgrades - 1st Floor	Precision Contracting Group			
	4	673192	\$2,400.00	Owners Scope Change	8/4/2014 30 Repaint accent wall in three classrooms. (accent color too bright)
Davis	062 - 240913	AAB			
	Exterior Masonry Sill Restoration	Ram Construction Service, Inc.			
	1	P0686262	\$156,000.00	Owners Scope Change	8/5/2014 29 Replace masonry sills, jambs, and heads on north and west elevations of AAB per contract Alternates 1 and 2.
Kamalia	140 - 240910	Education			
	Classroom Upgrades - 1st Floor	Precision Contracting Group			
	5	673192	\$811.30	Field Condition	8/5/2014 29 Cost to fire stop existing penetrations and furnish and install fire blanket insulation to fill gaps in rated-corridor block wall in 5 classrooms.
Alhyari	193 - 221108	Computing Services			
	HVAC	Precision Contracting Group			
	2	662572	\$2,223.38	Code Issue	8/6/2014 28 Add'l work for National Time requested by Bill Kemp. Work includes programming and coordinating the dampers with FM 200 and Fire Alarm Systems.
Gibbons	080 - 238026	Matthaei			
	Fire Alarm System Replacement	Great Lakes Power & Lighting			
	3	P0673709	\$739.00	Code Issue	8/19/2014 15 The provision and installation of One Fire Alarm Strobe, as requested by State Fire Marshal.
Jacobs	017 - 188580	Linsell House	Roof Replacement		
	Roof Replacement	Pranam Global Tech, Inc.			
	1	P0681897	\$3,500.00	Owners Scope Change	8/25/2014 9 Paint wood on dormers. Replace glass pane at rear dormer of house.
Kamalia	056 - 243089	PS #2			
	Maintenance & Improvements 2014	M One Limited, Inc., DBA: Mark 1 Restoration Serv			

PM	Project		Description	AVP Date	Age	Condition	
	3	P0674574	\$2,200.00	Owners Scope Change	8/25/2014	9	Cost to stripe P.S.2 at various levels not in the original scope of work.
	4	P0674574	\$2,310.00	Owners Scope Change	8/25/2014	9	Cost to stripe handicapped parking spaces at east bay of level 1 per layout provided by consultant as well as paint the existing stripes black.
Jacobs	498 - 243088	PS #3					
Deferred Maintenance & Improvements 2014			M One Limited, Inc., DBA: Mark 1 Restoration Serv				
	1	P0673622	\$2,400.00	Owners Scope Change	8/25/2014	9	Provide flush anchor caps at replaced stone paenl locations where foot traffic occurs.
Edwards	060 - 182998	University Services	University Service Building - Electrical Service Upgrade and Backup Generator				
Electrical Service Upgrade and Backup Generator			Industrial Electric Co.				
	5	P0668174	\$33,116.83	Owners Scope Change	8/28/2014	6	Install UPS loads - Extend drywall - Relocate circuit system - Revise painting cost - Revise phasing - Pull DTE cables - Credit for allowance - Install drain pans.
Davis	136 - 195280	Chatsworth	CHATSWORTH FIRE ALARM PANEL				
Fire Alarm Panel			Conti Electric				
	11	P0657527	\$5,490.00	Omission	8/28/2014	6	Fire wrap the fire alarm pathways between the 1st floor closet and 2nd floor closet with 3M Fire Protection wrap.
	13	P0657527	\$5,688.00	Field Condition	8/28/2014	6	Add'l labor and materials to re-route fire suppression line around underground obstructions discovered during excavation.
Davis	556 - 195246	14601 East Twelve Mile					
Advanced Technology Center			Christman Company (Corporate Headquarters)				
	3	P0634454	\$18,057.52	Owners Scope Change	8/28/2014	6	The scope of work includes the addition of OneCard readers on 110 and 137, revised door hardware, installation of access points, patch cords, pathways and data drops.
	4	P0634454	\$2,040.50	Omission	8/28/2014	6	The scope of work includes additional glass break sensors in the lobby and break out room.
Kamalia	140 - 240910	Education					
Classroom Upgrades - 1st Floor			Precision Contracting Group				
	6	673192	\$866.65	Owners Scope Change	8/28/2014	6	Replace blinds at door sidelights with shades (total 6) in classrooms that have been renovated.
Hoekstra	080 - 248997	Matthaei					
Gym Floor Replacement			Kiefer Specialty Flooring, Inc.				

PM	Project		Description	AVP Date	Age	Condition
3	P0677866	\$2,695.00	Owners Scope Change	8/28/2014	6	Revision of floor graphics to stained 3-pt arches and added '1918" lettering at border.
Sahota 211 - 121168 6160 Cass (6130 Woodward) MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)						
	Fiber Optic Backbone Network Extension to Support the MBRB		Detroit Power Systems, LLC			
1	P0673886	\$12,316.42	Owners Scope Change	8/28/2014	6	Install add'l manhole. Restoration on 2 test locations.