

Execution of Change Orders from: 10/01/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771580	060 - 182998	Edwards	University Service Building - Electrical Service Upgrade and Backup Generator		
TE	Electrical Service Upgrade and Backup Generator		\$523,655.00		
COR #:	4	P0668174		63	
5	\$26,830.43	Owners Scope Change	8/28/2014	10/30/2014	63
771675	136 - 195280	Milstein	Chatsworth Fire Alarm Panel and Fire Suppression 2013		
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	8	P0657527		45	
15	\$1,139.41	Owners Scope Change	9/2/2014	10/17/2014	45
16	\$2,353.47	Field Condition	9/18/2014	10/17/2014	29
771695	064 - 213921	Ahern	Beecher Front Porch Restoration		
LC	Front Porch Restoration		\$235,932.86		
COR #:	5	P0624360		36	
4	\$8,934.86	Owners Scope Change	9/2/2014	10/8/2014	36
771813	556 - 195246	Davis	Advanced Technology Education Center (A-TEC)		
JD	Advanced Technology Center		\$38,000.00		
COR #:	5	P0634454		50	
3	\$18,057.52	Owners Scope Change	8/28/2014	10/17/2014	50
4	\$2,040.50	Omission	8/28/2014	10/17/2014	50
5	\$59,824.00	Owners Scope Change	9/2/2014	10/17/2014	45
771877	080 - 238026	Gibbons	Matthaei Fire Alarm System Replacement		
MG	Fire Alarm System Replacement		\$190,000.00		
COR #:	2	P0673709		70	
2	\$1,023.00	Code Issue	7/30/2014	10/8/2014	70
3	\$739.00	Code Issue	8/19/2014	10/8/2014	50
4	\$2,614.00	Code Issue	9/18/2014	10/8/2014	20
771920	056 - 243089	Kamalia	Parking Structure 2 - Deferred Maintenance & Improvements 2014		

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
LC	Maintenance & Improvements 2014		\$583,550.00		
COR #: 3	P0674574			53	
3	\$2,438.10	Owners Scope Change	8/25/2014	10/17/2014	53
4	\$2,310.00	Owners Scope Change	8/25/2014	10/17/2014	53
5	\$8,923.26	Omission	10/13/2014	10/17/2014	4
Total Change Orders:					6
Average Days:					52