

# Execution of Change Orders from: 1/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771342</b>	<b>590 - 121168</b>	<b>Sahota</b>	<b>Biomedical Research Building</b>		
RS	MBRB1		\$384,217.00		
COR #:	<b>7</b>	P0517938		<b>283</b>	
4	\$4,000.00	Field Condition	4/19/2013	1/27/2014	<b>283</b>
13	\$19,956.00	Field Condition	9/25/2013	1/27/2014	<b>124</b>
14	\$3,150.00	Owners Scope Change	12/11/2013	1/27/2014	<b>47</b>
15	\$7,140.00	Owners Scope Change	12/11/2013	1/27/2014	<b>47</b>
<b>771729</b>	<b>038 - 216836</b>	<b>Carter</b>	<b>Renovation of Room 101 and 105</b>		
LC	Renovation of Rooms 101 & 105		\$94,600.00		
COR #:	<b>8</b>	P0609007		<b>50</b>	
8	\$6,578.17	Owners Scope Change	11/25/2013	1/14/2014	<b>50</b>
9	\$6,668.00	Owners Scope Change	11/25/2013	1/14/2014	<b>50</b>
<b>771775</b>	<b>612 - 221123</b>	<b>Alhyari</b>	<b>DLAR Drop Ceiling 4th Floor Animal Rooms</b>		
OA	DLAR Drop Ceiling Animal Rooms		\$49,600.00		
COR #:	<b>1</b>	P0658122		<b>21</b>	
1	\$6,439.00	Owners Scope Change	1/6/2014	1/27/2014	<b>21</b>
<b>771784</b>	<b>155 - 191885</b>	<b>Kamalia</b>	<b>Manoogian African American Room Upgrades</b>		
CA	Classroom 091 Renovation		\$13,190.00		
COR #:	<b>2</b>	P0615430		<b>13</b>	
2	\$1,847.80	Owners Scope Change	1/14/2014	1/27/2014	<b>13</b>
<b>771813</b>	<b>556 - 195246</b>	<b>Davis</b>			
JD	Advanded Technology Education Center		\$49,500.00		
COR #:	<b>1</b>	P0637801		<b>90</b>	
1	\$2,000.00	Hidden Condition	10/31/2013	1/29/2014	<b>90</b>
2	\$1,500.00	Hidden Condition	11/12/2013	1/29/2014	<b>78</b>
<b>771839</b>	<b>140 - 231358</b>	<b>Milstein</b>			

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
NM	Welcome Center		\$110,500.00		
COR #: 3	P0642957			67	
7	\$225.00	Owners Scope Change	11/21/2013	1/27/2014	67
8	\$309.61	Omission	11/21/2013	1/27/2014	67
10	(\$519.56)	Owners Scope Change	11/21/2013	1/27/2014	67
11	\$559.22	Owners Scope Change	11/21/2013	1/27/2014	67
12	\$2,105.76	Owners Scope Change	11/22/2013	1/27/2014	66
<b>771840</b>	<b>096 - 230455</b>	<b>Moore</b>			
SM	Stairways Carpet Replacement		\$16,350.00		
COR #: 1	P0636418			86	
1	\$900.00	Field Condition	10/20/2013	1/14/2014	86
<b>771867</b>	<b>140 - 236172</b>	<b>Alhyari</b>			
OA	Building Caulk Repairs		\$121,306.67		
COR #: 1	P0644205			41	
1	\$951.07	Owners Scope Change	12/4/2013	1/14/2014	41
Total Change Orders:					8
Average Days:					81