

Execution of Change Orders from: 8/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771342	590 - 121168	Sahota	School of Med Bio Medical Research Bld Detail Design		
RS	MBRB - - Geotechnical Exploration and Engineering Report		\$13,690.00		
COR #:	6	P0517893		18	
12	\$30,000.00	Hidden Condition	7/14/2014	8/1/2014	18
771593	060 - 190426	Camilleri	University Service Building Awning Removal and upgrades		
CC	Awning Removal		\$266,378.00		
COR #:	1	P0625214		29	
4	\$44,940.74	Owners Scope Change	7/24/2014	8/22/2014	29
771839	140 - 231358	Milstein	Education Building Welcome Center		
NM	Welcome Center		\$110,500.00		
COR #:	4	P0642957		106	
13	\$2,532.15	Owners Scope Change	4/23/2014	8/7/2014	106
771841	066 - 227885	Jacobs	5435 Woodward - Masonry Façade Stabilization		
RJ	Façade Stabilization		\$136,490.00		
COR #:	2	P0658018		77	
3	\$38,571.80	Hidden Condition	5/22/2014	8/7/2014	77
4	\$3,282.90	Hidden Condition	7/21/2014	8/7/2014	17
771886	050 - 239638	Jacobs	Shapero Lecture Room 100 Upgrades		
RJ	Lecture Room 100 Upgrades		\$126,200.00		
COR #:	2	P0666168		70	
3	\$4,477.00	Owners Scope Change	5/29/2014	8/7/2014	70
4	\$3,830.00	Code Issue	6/2/2014	8/7/2014	66
5	\$1,072.00	Owners Scope Change	6/30/2014	8/7/2014	38
771901	155 - 235729	Milstein	Manoogian Second Floor Renovation		
CPH	Second Floor Renovation		\$226,262.00		
COR #:	2	P0656200		28	

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
1	\$12,850.00	Owners Scope Change	7/30/2014	8/27/2014	28
771907	140 - 240910	Kamalia	Education Classroom Upgrades - 1st Floor		
LC	Classroom Upgrades - 1st Floor		\$274,145.00		
COR #: 1	673192			61	
1	\$1,825.95	Code Issue	6/27/2014	8/27/2014	61
2	\$1,575.00	Field Condition	7/16/2014	8/27/2014	42
3	\$3,009.28	Code Issue	7/8/2014	8/27/2014	50
771917	006 - 245418	Alhyari	Life Science Chilled Water Loop		
OA	Chilled Water Loop from Chemistry to LSB 2014		\$39,950.00		
COR #: 2	P0668643			14	
3	\$7,326.00	Owners Scope Change	7/21/2014	8/4/2014	14
771919	051 - 243090	Jacobs	Parking Structure 1 Deferred Maintenance & Improvements 2014		
RJ	Deferred Maintenance & Improvements 2014 - ReBid		\$3,134,539.00		
COR #: 1	P0660432			29	
2	\$68,000.00	Owners Scope Change	7/21/2014	8/19/2014	29
771920	056 - 243089	Kamalia	Parking Structure 2 - Deferred Maintenance & Improvements 2014		
LC	Maintenance & Improvements 2014		\$583,550.00		
COR #: 2	P0674574			50	
2	\$30,345.60	Omission	7/8/2014	8/27/2014	50
771924	079 - 241292	Milstein	Stadium Structural Stabilization		
NM	Wayne State Stadium Stadium Structural Stabilization		\$51,535.00		
COR #: 2	P0669549			70	
3	\$6,548.00	Field Condition	6/6/2014	8/15/2014	70
4	(\$800.00)	Omission	7/21/2014	8/15/2014	25

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
----	-----------	-------------	-----------------------------------	------------------	-----

Total Change Orders: 11

Average Days: 50