

Execution of Change Orders from: 3/1/2013

PM	COR	Impact #	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
Edwards 079 - 212089 Outdoor Lights at Football Stadium							
TE				Outdoor Lights at Football Stadium			
	1	1	P0523694	Hidden Condition	8/20/2012	3/7/2013	199
	1	2	P0523694	Owners Scope Change	8/20/2012	3/7/2013	199
Milstein 090 - 213973 Core Lab Renovation - Phase I							
NM				CORE Lab Renovation			
	8	17	P0525124	\$2,695.25 Error - Professional Service	2/1/2013	3/14/2013	41
McVea 071 - 220355 5057 Woodward-Research Compliance Move to 2nd Floor							
WM				Research Compliance Move to 2nd Floor			
	1	1	P0618266	\$2,886.76 Code Issue	2/5/2013	3/13/2013	36
Davis 090 - 198271 Engineering Dean's							
JD				Dean's Suite Renovation			
	2	4	P0616416	\$949.30 Owners Scope Change	2/7/2013	3/7/2013	28
Edwards 079 - 212089 Outdoor Lights at Football Stadium							
TE				Outdoor Lights at Football Stadium			
	1	3	P0523694	(\$359.00) Owners Scope Change	2/8/2013	3/7/2013	27
	1	4	P0523694	\$0.00 Error - Contractor	2/8/2013	3/7/2013	27
Sahota 590 - 121168 Biomedical Research Building							
RS				MBRB - - Geotechnical Exploration and Engineering Report			
	2	4	P0517893	\$50,000.00 Owners Scope Change	2/14/2013	3/14/2013	28
Milstein 003 - 196010 Renovations 2nd and 3rd Floor							
NM				Bldg. Renovations 2nd & 3rd Floor			
	2	8	P0614455	(\$641.00) Error - Contractor	2/15/2013	3/27/2013	40
Carter 038 - 210433 Art and Art History Relocation							
LC				Art & Art History Relocation			
	1	1	P0618057	\$5,000.00 Hidden Condition	2/15/2013	3/7/2013	20

PM	COR	Impact #	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<hr/>							
Milstein			510 - 219696	Aikins Lab Renovations			
JM/NM				Aikins Lab Renovations			
	1	2	P0613221	\$3,412.78 Owners Scope Change	2/15/2013	3/21/2013	34
	1	3	P0613221	\$236.96 Field Condition	2/15/2013	3/21/2013	34
	1	4	P0613221	\$1,565.41 Owners Scope Change	2/15/2013	3/21/2013	34
<hr/>							
Davis			090 - 198271	Engineering Dean's			
JD				Dean's Suite Renovation			
	3	5	P0616416	\$3,856.91 Code Issue	2/21/2013	3/21/2013	28
<hr/>							
Jacobs			071 - 184124	Stone Façade Repairs			
CC				Stone Façade Repairs 2012			
	4	3	P0604167	\$119,273.50 Owners Scope Change	3/8/2013	3/12/2013	4
<hr/>							

Total Change Orders: 15

Average Days: 52

Less than or equal to 45 days: 13