

Execution of Change Orders from: 10/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771735	005 - 219056	Edwards	Science Hall Standby Generator		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall Building		\$619,910.00		
COR #:	3	P0709566		41	
6	(\$2,866.54)	Owners Scope Change	9/16/2015	10/27/2015	41
7	\$7,303.80	Owners Scope Change	9/24/2015	10/27/2015	33
771768	034 - 216815	Camilleri	Student Center Building Renovation 2013		
CC	CM Services		\$60,636.00		
COR #:	9	P0674186		80	
27	\$1,337.00	Owners Scope Change	9/8/2015	10/16/2015	38
28	\$28,171.00	Owners Scope Change	9/8/2015	10/16/2015	38
29	\$12,245.29	Owners Scope Change	7/28/2015	10/16/2015	80
30	\$3,045.29	Omission	9/8/2015	10/16/2015	38
31	\$10,153.42	Owners Scope Change	7/28/2015	10/16/2015	80
32	\$2,572.61	Omission	9/8/2015	10/16/2015	38
33	\$1,375.99	Omission	9/8/2015	10/16/2015	38
34	(\$58,101.12)	Owners Scope Change	9/16/2015	10/16/2015	30
771813	556 - 195246	Davis	Advanced Technology Education Center (ATEC)		
JD	A-TEC		\$24,385.00		
COR #:	1	P0631699		51	
1	\$1,540.00	Field Condition	8/12/2015	10/2/2015	51
2	\$4,000.00	Owners Scope Change	9/8/2015	10/2/2015	24
771859	167 - 234799	Dargin	Compressor replacements		
EK	Electrical Reliability Upgrades Bid Pack 5 and 6		\$236,950.00		
COR #:	2	P0714275		44	
3	\$2,246.48	Owners Scope Change	9/2/2015	10/16/2015	44

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771871	063 - 233732	Camilleri	5447 Woodward for Social Work Renovation		
NM	Renovation for Social Work		\$3,911,000.00		
COR #: 4	P0718370			53	
8	\$14,613.59	Owners Scope Change	8/10/2015	10/2/2015	53
12	\$16,155.30	Owners Scope Change	8/12/2015	10/2/2015	51
13	\$2,251.45	Omission	8/12/2015	10/2/2015	51
14	\$18,823.90	Hidden Condition	8/13/2015	10/2/2015	50
15	\$27,246.71	Owners Scope Change	8/14/2015	10/2/2015	49
771929	005 - 242336	Moore	Science Hall - Third Floor Renovation for Nutrition and Food Science		
SM	Third Floor Renovation for Nutrition and Food Science		\$2,255,000.00		
COR #: 1	P0721281			44	
2	\$0.00	Schedule Impact	8/18/2015	10/1/2015	44
3	\$3,561.60	Hidden Condition	9/9/2015	10/1/2015	22
4	(\$2,081.52)	Owners Scope Change	9/9/2015	10/1/2015	22
5	\$5,084.17	Hidden Condition	9/9/2015	10/1/2015	22
771937	090 - 245186	Edwards	Engineering Building Electrical Reliability Upgrade		
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,994,497.00		
COR #: 5	P0709564			30	
6	\$1,000.00	Hidden Condition	9/16/2015	10/16/2015	30
7	\$81,386.61	Code Issue	9/29/2015	10/16/2015	17
8	\$7,687.68	Error - Professional Service	9/30/2015	10/16/2015	16
9	\$8,390.06	Field Condition	10/2/2015	10/16/2015	14
771938	603 - 243264	Edwards	Pharmacy Building-Electrical Reliability Upgrade		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building		\$1,921,179.00		
COR #: 3	709563			41	
5	\$1,175.45	Owners Scope Change	9/16/2015	10/27/2015	41
6	\$21,439.01	Field Condition	10/13/2015	10/27/2015	14

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI	
771940	003 - 245182	Edwards	Physics Electrical Reliability Upgrades			
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,279,335.00			
COR #:	4	P0709568		28		
	6	\$4,189.50	Field Condition	9/29/2015	10/27/2015	28
	7	\$18,549.53	Field Condition	10/7/2015	10/27/2015	20
771975	090 - 250890	Gibbons	Engineering Research Laboratory Upgrades (2nd and 3rd Floors)			
MG	Research 2nd & 3rd Floor Phase 2 Part 1		\$1,334,000.00			
COR #:	3	P0726947		31		
	3	\$27,758.49	Field Condition	9/29/2015	10/30/2015	31
	4	\$3,555.30	Field Condition	10/13/2015	10/30/2015	17
	5	\$2,833.53	Error - Professional Service	10/16/2015	10/30/2015	14
771986	629 - 245283	Edwards	Elliman Electrical Reliability Upgrade			
WM	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building		\$13,500,000.00			
COR #:	5	P0709565		29		
	10	\$13,611.08	Owners Scope Change	9/28/2015	10/27/2015	29
	11	\$10,908.45	Field Condition	10/7/2015	10/27/2015	20
Total Change Orders:					11	
Average Days:					42	