

Execution of Change Orders from: 6/1/2013

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771606	005 - 189670	Alhyari			
		Upgrade Fire Suppression System			
CA/KC	Upgrade Fire Suppression System		\$4,215.00		
COR #: 1	P0508704			43	43
1	\$10,097.01	Owners Scope Change	4/29/2013	6/11/2013	43
771636	003 - 196010	Milstein			
		Renovations 2nd and 3rd Floor			
NM	Lab Renovations 2nd & 3rd Floor Abatement		\$16,050.00		
COR #: 1	P0621344			98	55
1	\$2,290.00	Owners Scope Change	5/7/2013	7/1/2013	55
17	\$620.00	Field Condition	5/31/2013	7/1/2013	31
771648	096 - 194494	Jacobs			
		UGL Exterior Panel			
RJ	Exterior Panel and Joint Replacement		\$370,085.00		
COR #: 2	P0618267			135	37
3	\$35,350.00	Omission	5/7/2013	6/13/2013	37
4	\$23,439.00	Field Condition	5/7/2013	6/13/2013	37
771690	038 - 210433	Carter			
		Art and Art History Relocation			
LC	Art & Art History Relocation		\$28,206.00		
COR #: 1	P0623802			161	26
5	\$1,990.00	Owners Scope Change	5/17/2013	6/12/2013	26
771700	090 - 213973	Milstein			
		Core Lab Renovation - Phase I			
NM	CORE Lab Renovation		\$576,978.00		
COR #: 9	P0525124			272	111
22	\$3,002.79	Hidden Condition	3/5/2013	6/24/2013	111
COR #: 10	P0525124			331	59
23	\$8,375.65	Hidden Condition	5/3/2013	7/1/2013	59
771704	051 - 212728	Carter			
		2012 Parking Deferred Maintenance Projects			
LC	FY 2012 Deferred Maintenance & Improvements - PS1		\$2,892,484.00		

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
COR #: 1	P0523969		379	48	7
1	\$38,124.00	Field Condition	4/25/2013	6/11/2013	47
2	\$174,913.52	Owners Scope Change	4/24/2013	6/11/2013	48
771729	038 - 216836	Carter			
LC	Renovation of Rooms 101 & 105		\$94,600.00		
COR #: 5	P0609007		413	34	8
5	\$446.15	Omission	5/14/2013	6/17/2013	34
771784	155 - 191885	Kamalia			
CA	Classroom 091 Renovation		\$13,190.00		
COR #: 1	P0615430		449	36	9
1	\$9,475.90	Owners Scope Change	4/29/2013	6/4/2013	36
771816	051 - 225994	Jacobs			
RJ	Deferred Maintenance & Improvements		\$2,219,000.00		
COR #: 1	P0630804		490	41	10
1	\$61,166.00	Owners Scope Change	5/7/2013	6/17/2013	41
Total Change Orders:					10
Average Days:					49
Less than or equal to 45 days:					8