

Design & Construction Services Completed Planning Estimates from 1/1/2013 through 1/31/2013 as of 1/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
10/4/2012	225977	Beth Madigan	Project Estimate has been completed	False	True	False	True	Rooks	Miller-Swift		10/4/2012	0	10/5/2012	1/17/2013	105	1/17/2013	105	1/29/2013	1/29/2013	12	119	117	2
11/14/2012	227889	Matthew Gribbin	Project Estimate has been completed	False	True	False	True	Maier	Miller-Swift		11/16/2012	2	11/20/2012	11/27/2012	11	11/27/2012	13	12/7/2012	1/25/2013	59	78	72	6
11/21/2012	228121	Ron Spalding	Project Estimate has been completed	False	True	False	True	Maier	Miller-Swift		11/27/2012	6	11/28/2012	12/10/2012	13	12/10/2012	19	1/22/2013	1/22/2013	43	71	62	9
12/6/2012	228700	Beth Madigan	Project Estimate has been completed	False	True	False	True	Rooks	Miller-Swift		12/7/2012	1	12/7/2012	1/3/2013	27	1/3/2013	28	1/23/2013	1/23/2013	20	56	48	8
1/9/2013	229678	Lisa Shrader	Project Estimate has been completed	False	True	False	True	Rooks	Miller-Swift		1/11/2013	2	1/11/2013	1/11/2013	0	1/11/2013	2	1/14/2013	1/16/2013	5	22	7	15

Total:	5	Planning estimates that took 1-10 days to customer:	1	Planning estimates to customer:	5
JDI Total:	0	11-20 days to customer:	0	Estimates that took 30 days or less to customer:	1
Estimate Total:	0	21-30 days to customer:	0	Percent of total:	20.0%
Planning Total:	5	31-60 days to customer:	1	Average days to customer:	61
Lump Sum Total:	0	61-90 days to customer:	2		
No Catagory:	0	91+ days to customer:	1		