

# Execution of Change Orders from: 12/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771940</b>	<b>003 - 245182</b>	<b>Edwards</b>	<b>Physics Electrical Reliability Upgrades</b>		
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,279,335.00		
COR #:	<b>5</b>	P0709568		<b>18</b>	
	8	(\$5,899.95) Owners Scope Change	12/18/2015	1/5/2016	<b>18</b>
<b>771976</b>	<b>090 - 248124</b>	<b>Davis</b>	<b>Engineering - Materials Science and Nanoengineering Lab</b>		
RH	Materials Science & Nanoengineering Lab		\$408,600.00		
COR #:	<b>1</b>	P0731673		<b>76</b>	
	1	\$4,480.00 Hidden Condition	9/16/2015	12/1/2015	<b>76</b>
<b>771986</b>	<b>629 - 245283</b>	<b>Edwards</b>	<b>Elliman Electrical Reliability Upgrade</b>		
WM	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building		\$13,500,000.00		
COR #:	<b>6</b>	P0709565		<b>39</b>	
	12	\$2,241.80 Field Condition	11/2/2015	12/11/2015	<b>39</b>
<b>772079</b>	<b>511 - 268351</b>	<b>Gibbons</b>	<b>Freer Landscape Project</b>		
NM	Freer House Landscape Project		\$19,900.00		
COR #:	<b>2</b>	P0736231		<b>43</b>	
	2	\$4,750.00 Owners Scope Change	11/5/2015	12/18/2015	<b>43</b>
	3	\$2,200.00 Owners Scope Change	11/25/2015	12/18/2015	<b>23</b>

**Total Change Orders: 4**

**Average Days: 44**